
 

 

 
TRANSPORTATION, INFRASTRUCTURE AND 

CAPITALS BUDGET SUBCOMMITTEE PRESENTATION 
February 5, 2008 

 
1. Introductions – Mollie 
2. Overview of Department Responsibilities – Mollie 

a. Statutory authority/responsibility 
b. Assets managed/other facts 
c. Links to information on the web 
d. Committees DAS works with (CPC, VIAC) 
e. Master Plan 
f. Map – Capitol Complex 
g. Monuments 

3. New North State Office Building Update – Mollie 
a. Site 
b. Size 
c. Potential tenants 
d. 100-year building 
e. Cost 
f. Schedule 

4.  Iowa Association of Community College Trustees (IACCT) Building - Mollie 
5. Mercy Capitol Update – Mollie 

a. Assets purchased 
b. Cost 
c. Funding 
d. Possible uses 

6. DAS Capitol Complex Projects Update – Ray/Dean 
a. State Capitol Renovation 
b. West Capitol Terrace 
c. Lucas Building Pre-Heat Piping for Air Handlers 
d. Hoover Building – Security/Fire Wall Protection; HVAC Improvements 
e. Facilities Management Center/Energy Plant Additions and Improvements 
f. Capitol Complex Alternative Energy Systems 
g. Electrical Distribution System Upgrade 
h. Pedestrian/Utility Tunnel Repairs 

7. Routine and Major Maintenance Update – Ray/Dean 
a. FY09 Appropriation Requests 

i. Major Maintenance - $32 million 
ii. Routine Maintenance - $3 million 

b. Current projects underway 
c. Scheduled projects 
d. Backlog issue 

8. Questions 



 
Overview of Department 

Responsibilities 
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DAS Director Statutory Responsibilities for 
Managing Grounds and Buildings 

 
 
Iowa Code 8A.321 
 Pay for utilities for buildings at the 

seat of government (with the 
exception of DNR, DOT, DPD and 
Regents) – current year request = 
$3.8 million 

 Repair, remodel, construct or 
demolish buildings at the seat of 
government – new North Office 
Building, IUB/OCA Building 

 Build, maintain, establish and 
enforce parking rules (4,361 parking 
spaces on the Capitol Complex) 

 Dispose of personal and real property 
 Lease all buildings inside seat of government – 1.8 million square feet in 14 buildings 

on Complex; 170 acres of land; 500,000 square feet leased at the seat of government, 
which equals a $7 million annual expenditure 

 Coordinate leases, location, design and remodel of buildings outside seat of 
government 

 Manage design and construction contracts and let public bids (currently $120 million 
in major maintenance projects underway) 

 Acquire real estate – Most recent acquisitions: Mercy Capitol, and 707, 709 and 711 
East Locust 

 Maintain monuments (37 monuments on Complex) 
 Dispose of surplus property 
 Establish and enforce rules for public building use at the seat of government 
 Determine, in conjunction with the Customer Council, rental rates (currently 

$3.10/square-foot association fee) 
 In conjunction with the Legislative body, remodel, repair and maintain Capitol ($80 

million in renovations in the last 20 years) 
 

State Historical Society of Iowa, Des Moines
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DAS – Vertical Infrastructure Program 
The Department of Administrative Services provides assistance in the repair and maintenance of approximately 
one-fifth of state-owned facilities, encompassing over 900 buildings at more than 70 sites across the state, 
including the Capitol Complex in Des Moines. These facilities are managed by 12 state agencies and divisions: 

 Dept. of Administrative Services 
 Dept. of Commerce, Alcoholic Beverages Division 
 Dept. of Corrections 
 Dept. of Cultural Affairs 
 Dept of Education, Iowa Public Television 
 Dept. of Education, Iowa Vocational Rehabilitation Services 
 Dept. of Human Services 
 Dept. of Public Safety 
 Dept. of Veterans Affairs 
 Terrace Hill 
 Iowa Law Enforcement Academy 
 Iowa Workforce Development 

 
The Department’s Vertical Infrastructure Program works collaboratively with agencies supported by the 
Department of Administrative Services to identify projects, establish building repair and replacement priorities 
and allocate major and routine maintenance appropriations on an enterprise-wide basis. The Vertical 
Infrastructure Program also supports the work of the following groups: 

 Vertical Infrastructure Advisory Committee 
 Capitol Planning Commission  
 Dept. of Administrative Services, Architectural and Engineering Services 
 Dept. of Administrative Services, ADA Advisory Committee  

Reports Available on the Department’s Website: 
DAS Annual Infrastructure Report to the Legislature 
http://das.gse.iowa.gov/statebldg/07_infrastructure_report.pdf 
 
Vertical Infrastructure Advisory Committee Annual Report to the Governor 
http://das.gse.iowa.gov/statebldg/Vertical Infrastructure Advisory Committee Annual Report (2007).pdf  
 
Capitol Planning Commission Annual Report to the Legislature 
http://das.gse.iowa.gov/statebldg/2007_cpc_annual_report.pdf  
 
Off-Campus Projects in Process 
http://das.gse.iowa.gov/architectural/In-Process_oc.xls 
 
Capitol Complex Master Plan (2000) 
http://das.gse.iowa.gov/statebldg/Capitol_Complex_Master_Plan-2000.pdf 
 
Space Utilization and Building Study (2000)  
http://das.gse.iowa.gov/statebldg/Space_Utilization_Building_Study_2000.pdf 
 
Capitol Complex Monuments (map and tour) 
http://das.gse.iowa.gov/monuments/index.html 
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I o w a  C a p i t o l  C o m p l e x  

Zimma Gunsul Fransca Partnership * Brooks Borg Skiles Architecture Engineering * SGS Group * TDA Illinois 
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MONUMENTS, MEMORIALS MONUMENTS, MEMORIALS MONUMENTS, MEMORIALS    
AND HISTORICAL MARKERSAND HISTORICAL MARKERSAND HISTORICAL MARKERS   

ON THE ON THE ON THE    

IOWA CAPITOL COMPLEXIOWA CAPITOL COMPLEXIOWA CAPITOL COMPLEX   

1.     Capitol Corner Stone 
2.     Bochumer Verein Cannon 
3.     Mortar Cannon 
4.     V.F.W. Monument 
5.     G.A.R. Sundial 
6.     Lincoln and Tad 
7.     Great Seal of Iowa  
8.     Bicentennial Fountain  
9.     Pioneer Statuary Group    
10.   Buffalo Head Drinking Fountain   
11.   Memorial Tree ‐‐ G.A.R. 
12.   Bicentennial Time Capsule 
13.   Centennial Time Capsule 
14.   Soldiers and Sailors Monument 
15.   Allison Monument 
16.   Christopher Columbus Memorial 
17.   Crocker Memorial 
18.   Korean War Memorial 
19.    Vietnam War Memorial 
19A. Purple Heart 

20.    Martin Luther King Tree 
20A. Submarine Memorial 
21A. Japanese Bell and Bell House 
21B. Memorial Bench 
22.   Scott's Grave 
23.   G.A.R. Flagpole 
24.   Peace Pole 
25.   Five Stones ‐‐ One Tree 
26.   WWII Memorial Plaza 
27.   The Pinnacle 
28.   Iowa "A Place to Grow" symbol 
29.   Peace Officers' Memorial 
30.   Liberty Bell 
31.   Spanish‐American War Monument 
32.   Statue of Liberty 
33.   Oley Nelson Memorial Tree 
34.   Spanish Howitzer 
35.   Cosmic Seed 
36.   Pioneer Plow 
37.   Bryant Boulder  

http://das.gse.iowa.gov/monuments/index.html 
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New North Office Building 

 

 
 

 
PROJECT:  Construction of a new state office building, being referred to as the “North Office Building” 
 
BACKGROUND:  The Department of Administrative Services has been authorized to construct a new state 
office building of 350,000 gross square feet on the Capitol Complex as a replacement for the Wallace Building. 
Proposed occupants for the building include the remaining occupants of the Wallace Building—the Department 
of Agriculture and the Department of Natural Resources—and other state entities now housed in leased 
facilities throughout Polk County.  The building will be located at #1 on the following map. 
 
COST:  Appropriations totaling $77,142,100 are in place for the North Office Building, including: 
 

 FY2007 Endowment for Iowa’s Health Restricted Capitals Fund $37,585,000 
 FY2008 Rebuild Iowa Infrastructure Fund $3,600,000 
 FY2009 Rebuild Iowa Infrastructure Fund $23,300,000 
 FY2010 Rebuild Iowa Infrastructure Fund $12,657,100 

 
CURRENT STATUS: Pre-design phase. The architectural firms are gathering information to prepare the initial 
designs. Surveys of DNR and IDALS employees have been conducted to allow input on needs and 
recommendations for the new building. Meetings with stakeholders are being held, and a communications plan 
is being developed.  Progress reports will be provided quarterly at the Capitol Planning Commission meetings; 
regular building and construction meetings will also be held; regular status updates will be provided to the 
General Assembly. 
 
ANTICIPATED COMPLETION DATE:  Early 2011 
 

February 5, 2008
Section 3, Page 2



PA
R

K
IN

G
 STR

U
C

TU
R

E

O
FFIC

E B
U

ILD
IN

G

N
EW

 TU
N

N
EL C

O
N

N
EC

TIO
N

N
EW

 SK
YW

A
LK

 C
O

N
N

EC
TIO

N

M
ER

C
Y

O
PTIO

N
 A

-1

February 5, 2008
Section 3, Page 3



February 5, 2008
Section 3, Page 4



Capitol Complex ~ North Campus 
 
 
Estimated number of employees that will be located on the North Campus, including 
projected number of employees in the new North Office Building: 
 
Building: Number of employees: 

Iowa Workforce Development 365 
Jessie Parker Building 250 
Ola Babcock Building 145 

Mercy Hospital 270 
New North Office Building 1,160 

Total: 2,190 
 
 
 

New North Office Building 
 
Projected Tenant Agencies: 
Agriculture & Land Stewardship 
Natural Resources 
Natural Resources – Lease – River Hills 
Natural Resources – Lease – Hickman Rd 
Iowa Racing & Gaming – Lease 
Education – Disability Determination Serv. – Lease 
Education – College Student Aid Commission – Lease 
Economic Development – Lease 
Commerce Credit Union – Lease 
DHS Collection Services Center 
Office of Drug Control Policy 
Agricultural Development Authority 
DHS Disability Determination Services 
 
 
Other Possible Tenants – Elected Officials/Offices: 
Attorney General – Lucas 
Attorney General – Hoover 
Auditor – Capitol 
Auditor – Lucas 
Secretary of State – Capitol 
Secretary of State – Lucas 
Treasurer – Capitol 
Treasurer – Lucas 
Treasurer – 505 5th Ave – Lease 
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State of Iowa
New Office Building Parking Structure Cost Analysis
substance | HGA Architecture
12.20.2007

State of Iowa
New Office Building and Parking Structure

19-Dec-07

Option 1
Item Size Quality
Office Building 270000 gsf 100 year LEED Silver
Parking Structure 810 cars 50 year
Tunnel x 1

Available money for project $77,000,000.00

Project Costs identified by DAS
1/2% for Art $343,000.00

DAS project management fee $600,000.00
Builders Risk Insurance $104,000.00

Furniture $1,078,000.00
Funiture Relocation / Set Up $600,000.00

Des Moines Water Works Tap Fee $3,000.00
State Building Code Inspection $5,000.00

Contingency on DAS Cost $409,950.00

Sub Total Costs $3,142,950.00

Design Fees $5,006,870.37
Total Soft Costs $8,149,820.37 11.80%

Construction Costs unit cost Cost per square foot for LEED Silver
Office Building $198.60 270,000 $53,622,000.00 $198.60 / sf

Parking Structure $15,000.00 810 $12,150,000.00 Cost per square foot for LEED Platinum
10%-15% above Silver possibly more

Tunnel To Jesse Parker $4,250.00 100 $425,000.00

Site Development $660,680.00
Wallace Demolition $2,202,601.00

Construction Cost Sub Total $69,060,281.00

Total project cost $77,210,101.37

Budget Gap $210,101.37
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State of Iowa
New Office Building Parking Structure Cost Analysis
substance | HGA Architecture
12.20.2007

Cafeteria
Build new $275.00 10000 $2,750,000.00

Kitchen Equipment $750,000.00
Dining room furnishings $15.00 3500 $52,500.00

Soft Costs $412,500.00
Total Cost $3,965,000.00

Fitness Center
Build new $181.70 8000 $1,453,600.00

Fitness equipment $32.50 8000 $260,000.00
Soft Costs $218,040.00
Total Cost $1,931,640.00

Pharmacy
Build new $181.70 2060 $374,302.00

$0.00
Soft Costs $56,145.30
Total Cost $430,447.30
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State of Iowa
New Office Building Parking Structure Cost Analysis
substance | HGA Architecture
12.20.2007

State of Iowa
New Office Building and Parking Structure

19-Dec-07

Option 2
Item Size Quality
Office Building 350000gsf 100 year LEED Silver
Parking Structure 1050 cars 50 year
Tunnel x 1

Available money for project $77,000,000.00

Project Costs identified by DAS
1/2% for Art $343,000.00

DAS project management fee $600,000.00
Builders Risk Insurance $104,000.00

Furniture $1,078,000.00
Funiture Relocation / Set Up $600,000.00

Des Moines Water Works Tap Fee $3,000.00
State Building Code Inspection $5,000.00

Contingency on DAS Cost $409,950.00

Sub Total Costs $3,142,950.00

Design Fees $6,419,750.37
Total Soft Costs $9,562,700.37 10.80%

Construction Costs unit cost Cost per square foot for LEED Silver
Office Building $198.60 350,000 $69,510,000.00 $198.60 / sf

Parking Structure $15,000.00 1050 $15,750,000.00 Cost per square foot for LEED Platinum
10%-15% above Silver

Tunnel To Jesse Parker $4,250.00 100 $425,000.00

Site Development $660,680.00
Wallace Demolition $2,202,601.00

Construction Cost Sub Total $88,548,281.00

Total project cost $98,110,981.37
Leed Silver Cost
Budget Gap $21,110,981.37
Other Variables.
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State of Iowa
New Office Building Parking Structure Cost Analysis
substance | HGA Architecture
12.20.2007

Cafeteria
Build new $275.00 10000 $2,750,000.00

Kitchen Equipment $750,000.00
Dining room furnishings $15.00 3500 $52,500.00

Soft Costs $412,500.00
Total Cost $3,965,000.00

Fitness Center
Build new $181.70 8000 $1,453,600.00

Fitness equipment $32.50 8000 $260,000.00
Soft Costs $218,040.00
Total Cost $1,931,640.00

Pharmacy
Build new $181.70 2060 $374,302.00

$0.00
Soft Costs $56,145.30
Total Cost $430,447.30
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substance

substance
1300 Walnut Street

Suite 201
Des Moines Iowa 50309

515.243.4407
fax 515.243.4692

www.substancearchitecture.com

Hammel Green and Abrahamson
701 Washington Avenue North
Minneapolis, Minnesota 55401

612.758.4000
612.758.4199 fax
www.hga.com

December 20, 2007
State of Iowa Office Building and Parking Structure
Summary of Square Footage Analysis

Approach:

Two alternatives are used to analyze the square footage allocation for the new State Office Building.

1. DNR and IDALS have been ‘programmed’ and right sized to State of Iowa standards for office space. We  
 reviewed the new office building with DNR and IDALS as anchor tenants in a 270,000 and 350,000 gross  
 square foot building.

 1.1 For a 270,000 gross square foot building.

  1.1.1 In 2010 there will be approximately 4,833 square feet available for other agencies.
  1.1.2 In 2017 there will be a need of 8,232 square feet to accomodate DNR & IDALS growth.
  1.1.3 Other Elected Officials will not fit into the building with both DNR and IDALS.

 1.2 For a 350,000 gross square foot building.

  1.2.1 In 2010 there will be approximately  84,833 sqaure feet available for other agencies.
  1.2.2 In 2017 there will be approximately 71,768 square feet available for other agencies.
  1.2.3 Other Elected officials, DNR and IDAL will fit into the building in 2010 with 3,327 square  
   feet available for other agencies.
  1.2.4 In 2017 there will be a need of 14,692 square feet to accomodate the growth of Elected Of 
   ficials, DNR and IDALS.

2. Elected Officials have not been right sized to current State of Iowa standards, we used the current net square  
 footage currently occupied by each official and applied a growth factor of 1%/ yr. to test the fit into the new  
 building.

 2.1 For a 270,000 gross square foot building.

  2.1.1 In 2010 there will be 52,651 square feet available for other agencies.
  2.1.2 In 2017 there will be 46,639 square feet available for other agencies.

 2.2 For a 350,000 gross square foot building.

  2.2.1 In 2010 there will be 132,651 square feet available for other agencies. (DNR will fit)
  2.2.2 In 2017 there will be 126,639 square feet available for other agencies. (DNR will not fit)
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State of Iowa New Office Building
270000 350000 GSF analysis
IDAL + DNR
12.20.2007
subtance | HGA Architecture

270000 Gross Square Feet

Space Use 2007 2010 2017

IDALS 38404 39013 40071

DNR 124080 127001 139008

Support Space 25505 25505 25505

Potential Amenity Space 17325 17325 17325

Non Assignable SF 50569 56323 56323

Sub Total 255883 265167 278232

Budgeted SF 270000 270000 270000

Remaining SF 14117 4833 -8232

Note: Elected Officials do not fit into the building under this option

350000 Gross Square Feet

Space Use 2007 2010 2017

IDALS 38404 39013 40071

DNR 124080 127001 139008

Support Space 25505 25505 25505

Potential Amenity Space 17325 17325 17325

Non Assignable SF 50569 56323 56323

Sub Total 255883 265167 278232

Budgeted SF 350000 350000 350000

Remaining SF 94117 84833 71768

Note: Elected Officials Space needs are:(not including IDALS they are in totals above)
2007 2010 2017

Elected Officials 78600 81506 86460
Remaining SF 15517 3327 -14692
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State of Iowa New Office Building
270,000 gross square feet
Elected Officials
12.20.2007
substance | HGA Architecture

State of Iowa
Elected Officials

2007 2010 2017

Auditor 16000 16485 17600

Secretary of State 10500 10815 11550

Treasurer 8100 8343 8910

Dept. of Agriculture 38404 39556 40071

Attorney General 44000 45320 48400

Sub Total 117004 120519 126531

Support Space 25505 25505 25505

Amenity Space 17325 17325 17325

Non Assignable 54000 54000 54000

Total SF Allocated 213834 217349 223361

Budgeted SF 270000 270000 270000

Remaining SF 56166 52651 46639

Note: DNR will not fit into the building under this option of space allocation
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State of Iowa New Office Bldg
350,000 gross square feet
Elected Officials + DNR Analysis
12.20.2007
substance | HGA Architecture

State of Iowa
Elected Officials

2007 2010 2017

Auditor 16000 16485 17600

Secretary of State 10500 10815 11550

Treasurer 8100 8343 8910

Dept. of Agriculture 38404 39556 40071

Attorney General 44000 45320 48400

Sub Total 117004 120519 126531

Support Space 25505 25505 25505

Amenity Space 17325 17325 17325

Non Assignable 54000 54000 54000

Total SF Allocated 213834 217349 223361

Budgeted SF 350000 350000 350000

Remaining SF 136166 132651 126639

Add DNR to bldg. 124080 127001 139008

Remaining SF 12086 5650 -12369
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Iowa Association of Community College Trustees (IACCT) Building – 

Property Trade and construction of new IACCT Building 

 
 

 
                                                707 E. Locust 

 
PROJECT:  Iowa Association of Community College Trustees – property trade – 707 E. Locust 
 
BACKGROUND: Agreement has been reached between IACCT and DAS regarding the property exchange.  
The parcel of state land being traded to IACCT is approximately 1 acre in size, in exchange for the IACCT 
property located at 707 E. Locust. 
 
COST:  The State received $75,000 to make equal the value of the properties. 

- Appraised Value of State Land - $425,000 
- Appraised Value of IACCT Property - $350,000   

 
CURRENT STATUS:  The exchange has been approved and the exchange document has been signed.  IACCT 
is in the design/construction phase of the project.  The actual exchange will not occur until after construction 
has been completed on IACCT’s new building, estimated to be finished in Spring, 2009. 
 
ESTIMATED COMPLETION DATE:  Spring 2009 
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Mercy Capitol Hospital Acquisition 

 
PROJECT:  Acquisition of the Mercy Capitol Hospital and property 
 
BACKGROUND:  In 2006, DAS representatives started discussions with Mercy officials regarding the 
purchase of the Mercy Hospital.  The purchase became increasingly important for the State in order to 
accomplish an overriding goal of decreasing leasing costs by returning departments with leased space back to 
campus.   
 
DESCRIPTION OF ASSET ACQUIRED NOV. 2007: 
 Size:   Land: 4.7 acres of land 

Building (hospital): 271,000 usable square feet of building space 
 Equipment:   Purchase price includes all equipment except medical equipment 
 
APPRAISAL VALUE: Land: $718,740/acre x 4.7 acres = $3,378,078 
    Building: $1,071,922 (or $3.97/square foot) 

Equipment: $815,000 
    Total Appraised Value: $5,265,000 
 
PURCHASE PRICE: $4,450,000. PLUS – included in the purchase agreement was an option to buy 

agreement for the remaining land and buildings.  
 FUNDING: 
 $3,400,000 – Governor’s Recommendation (Restricted Capitals Fund) 
 $   500,000 – Acquisition 
 $   550,000 – New Building Appropriation - authorized in 2007 
  
OPTION TO BUY:  Additional 5 acres of land and 2 buildings (3,440 square feet) for $1.55 million. 
 - $1.55 million = the original asking price of $6 million for the entire 9.7 acres 

and all of the buildings, minus the $4.45 million paid for the 4.7 acres and 
hospital building acquired so far 
- The appraised value of the land alone at $718,740/acre x 5 acres = $3,593,700. 
- The option to buy this land for $1.55 million locks in a very good deal for the 
State of Iowa. 

 
CURRENT STATUS:  Agreement has been signed, and the $50,000 earnest money has been paid to Mercy.   
 
NEXT STEPS:   

Closing The closing is to take place in two parts:   
 

• Part I is an exchange of two parking lots:  
o Mercy Capitol’s west lot (known as the Annex Property), and;   
o State-owned parking lot located south of Des Moines Street immediately south 

of the hospital building.   
• Part II is the closing of the hospital property.  (See definition of the hospital property in 

paragraph A of the RECITALS found on page 1 of the counter-offer.) 
 

February 5, 2008
Section 5, Page 2



Option to Buy The Seller grants the State a conditional option to buy associated with the remaining 
(seller-owned) land.  The terms of the option are: 

 
• Option price is $1,550,000  
• The option runs for one year (01/01/2010 through 12/31/2010), is subject to rights 

conveyed to Ladco Properties XIX under an existing land lease and contains 
conditions, which are set forth in paragraph 15.15 found on page 21 of the Counter-
offer.  The restriction on land not currently covered by the land lease to Ladco is 
that it can be used only for “medical purposes”, a term defined in the agreement.  
Any land that is not used as such will be part of the option.   

• The Seller agrees that any other land excepted from the option cannot be used for 
anything other than medical purposes for a period of 21 years. 

• The Seller will notify the State on October 1, 2010 which seller-owned land is 
unavailable for purchase under the option. 

• If the remaining seller-owned land is decreased, the (option) purchase price shall be 
reduced proportionately based upon the square footage to be sold. 

 
 
ANTICIPATED COMPLETION DATE:   

Closing Date for Part I   On or before May 1, 2008   
 
Closing Date for Part II   December, 2009 – subject to financing for the purchase being obtained by 

July 1, 2008 by the State of Iowa/Department of Administrative Services.  
The parties may agree to extend the July 1, 2008 deadline.  If financing is not 
secured, the earnest money is forfeited, and the contract terminates, but the 
exchange of parking lots will have occurred.   
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Mercy Capitol Site 

A — Mercy parking lot being traded to the State 
B — State parking lot being traded to Mercy 
C — Mercy Capitol building 
D — Future possible acquisition 
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State Capitol Renovation 

 

 
 
PROJECT:  State Capitol Renovation 
 
BACKGROUND:   In 2008, the Capitol restoration is planned to include: 
 
Construction bid #1 on May 8, 2008 
Grand Staircase (east wing):  Restore sprinkler system, restoration painting, plaster, scagliola, “Westward” 
mural and 3rd floor corridor finishes.  Update lighting throughout. 
Build Back of 12/24/04 water damage (northeast quadrant):  Restore water damaged plaster, paint, restoration 
painting in the House Minority Leader area (1 private office, 2 staff offices) on 1st floor and one LSA staff 
office on ground floor.  Install historic carpet that is already on site. 
Other construction:  In the President of Senate’s Office area, install window in wall and convert existing key-
locked door to a door with electronic door security with a card reader. 
 
Construction bid #2 on July 22, 2008 
Door security:  Convert existing key-locked doors to doors with electronic door security with card readers at the 
Governor’s Office (ground private entrance, ground and 1st floor corridor doors), Treasurer’s Office 1st floor 
corridor doors, Secretary of State 1st floor corridor doors, Auditor’s Office 1st floor corridor door, Department 
of Management’s ground floor corridor doors, Legislative Dining Room (G15) and Room 320. 
Other construction:  Expand lighting automation to public corridors.  Add a sound system to Senate Committee 
Room 222.  Remove 1st floor rotunda display cases.  Repair minor water damage behind the Senate on 3rd floor. 
 
Furniture bid #3 in summer of 2008 
Cafeteria furniture:  Replace existing cafeteria furniture with new. 
 
COST: $2.8M budgeted for construction bid #1.  $6.9M recommended for FY09 for construction bid #1 (if 
necessary), construction bid #2, furniture bid #3 and design of future phases. 
 
CURRENT STATUS:  Design contract w/RDG Planning & Design signed on or about 1-15-08. 
 
NEXT STEPS:  Develop the bidding documents for the May 8, 2008 and July 22, 2008 bid openings.  Project 
complete in December 2008. 
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West Capitol Terrace 

 

 
 

 
PROJECT:  Transformation of the Capitol’s west lawn from parking lots into a park – the West Capitol 
Terrace 
 
BACKGROUND:  This project is the realization of years of dreaming and planning.  Connecting the Capitol 
Complex to downtown Des Moines, the West Capitol Terrace provides a grand entrance to the Capitol and a 
beautiful green space for people to enjoy.  Phase I, representing a $2.3 million appropriation, was completed in 
June 2007 – Phase II work will begin in the Spring of 2008 and $1.6 million has been appropriated for that 
phase.  A final amount of $2,050,000 ($1,050,000 for Phase III; $1,000,000 for a fountain) will be needed in the 
future to finish this project as planned. 
 
COST: 

 Appropriated funds: 
o Phase I (FY07): $2.3 million; Phase II (FY08): 1.6 million 

 Future funding needs: 
o Phase III:  $1,050,000; Fountain:  $1,000,000 

 TOTAL COST:  $5,950,000 
 
CURRENT STATUS: Planning for Phase II is underway.   
 
ANTICIPATED COMPLETION DATE:  Dependent upon availability of funding for Phase III. 
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PHASE TWO – LANDSCAPE, WALKWAYS, & PARKING AT FINKBINE 
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FINAL – PHASE THREE – BUILDING DEMO, MONUMENTS, AND LOCUST ST. 
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2/4/08 

Lucas Building Pre-Heat Piping for Air Handlers 

 

 
 
PROJECT:  Lucas Building Pre-Heat Piping for Air Handlers 
 
BACKGROUND: Re-Install piping and condensate pumping system for the two new steam pre-heat coils in 
the Lucas State Office building. This will provide new piping system for the steam condensate system which 
will provide a more comfortable work environment for occupants in this facility. 
 
COST: $ 300,000 
 
CURRENT STATUS:  Funding Requested for FY09. 
 
ANTICIPATED COMPLETION DATE:  June 30, 2009. 
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Hoover Building – Security/Fire Wall Protection; HVAC Improvements 

 

 
 

 
PROJECT:  Hoover Building Security/Fire Wall Protection – HVAC Improvements 
 
BACKGROUND:  Currently the Hoover building lacks adequate security and fire barrier walls on the 2nd and 
5th floors.  Installation of these new walls will provide fire safety barriers between the hallways and occupants 
and provide a more secure office environment for the Department of Human Services and the Attorney Generals 
Office, which are currently located on these floors. 
 
The Hoover Building is also a mixture of mostly old pneumatic controls with electronic monitoring. The system 
is difficult to control and is not energy efficient. Replacing these sytems will result in the greatest possible gains 
in energy efficiency and dependability. 
 
COST: 

1. Security/Fire Wall Protection - $165,000 
2. HVAC Improvements - $2,820,000 ($1,320,000 already appropriated for FY08) 

 
CURRENT STATUS:  $1,320,000 has been appropriated for the first phase of the HVAC Improvements and 
work is underway.  Budget offers have been submitted for the remainder of the HVAC Improvements 
($1,500,000 – equipment purchases and related construction and installation) and for the Security/Fire Wall 
Protection project. 
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Facilities Management Center/Energy Plant  
Additions and Improvements 

 
 

                    
                   
PROJECT:  Central Energy Plant and Facilities Management Center Additions and Improvements 
 
BACKGROUND:  Recently the Central Energy Plant has been utilized to provide year round cooling for the 
Hoover data center. Use of this system is envisioned to serve other buildings on complex year round.  For 
improved reliability and cost effectiveness throughout the winter, the existing wet cooling tower equipment 
must be replaced with a dry cooling tower system. The Capitol is currently on an undersized cooling system for 
year round cooling, and should be connected to the central cooling loop and the old system used as a backup. 
Cooling tower #2 at the Central Energy Plant is old and not set up for year-round operation and should be 
replaced. Currently, DAS incurs the cost of all complex utilities, and agencies have limited incentive to 
conserve energy. This project includes installation of a sub-metering system to monitor utility consumption on 
an agency-by-agency basis; and also proposes additional improvements to the Central Energy Plant and the 
Facilities Management Center (formerly Capitol Complex Maintenance Building) in subsequent years. 
 
COST:  Total Price: $2,907,000 (including 2007 appropriation) 

• Year 1 – Appropriated in 2007 (FY08) $998,000: Install 400 tons of dry cooling equipment and heat 
plate exchangers; Convert the Capitol Building to the Central Energy Plant’s year round chilled water 
system; Replace cooling tower #2 at the Central Energy Plant; and install a sub-metering system 
throughout the Capitol Complex for metering of utility consumption. 

• Year 2 (FY09) $623,000: Expand the Facilities Management Center with a new 75’x 200’ addition for 
storage; Install new façade on the Facilities Management Center and Central Energy Plant. 

• Year 3 (FY10) $425,000: Expand the Central Energy Plant by 100 feet to the west and install new 
absorption cooling equipment in preparation for new buildings on the Capitol Complex. 

• Year 4 (FY11) $545,000: Complete inspection of chilled water and steam piping in the tunnels and 
repair as necessary. 

• Year 5 (FY12) 316,000: Remove existing natural gas main from within the pedestrian tunnel system; 
install a new line buried underground. 

 
CURRENT STATUS:  Installation of the new 400 ton dry cooling equipment is being installed and is expected 
to be up and running by June 30, 2008.  The remaining projects are on hold pending funding. 
 
ANTICIPATED COMPLETION DATE:  June 30, 2013. 
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2/4/08 

Capitol Complex Alternative Energy Systems 
 
 
PROJECT:  Capitol Complex Alternative Energy Systems   
 
BACKGROUND: Per Executive Order #41, the State of Iowa shall ensure that on average at least 10% of the 
electric consumption for all buildings where the state directly pays for the electric consumption come from 
alternate energy production, as defined by Iowa Code Section 476.42, by 2010.  Agencies may generate their 
own alternate energy or may participate in their utility’s green power purchase programs, where available, to 
fulfill this requirement. Currently, the Capitol Complex is purchasing 4.7% green power from MidAmerican 
Energy. To reach the 10% goal, additional alternatives will need to be identified. This may include wind 
generation and the installation of a new turbine for new power needs for the Capitol Complex.  
 
COST:  $3,530,000 

• $250,000 – FY09 request for equipment acquisition and installation to convert to 20% bio-diesel 
fuel. 

• $200,000 – FY10 planned request for equipment acquisition and installation to convert to 100% 
non-esterized soy oil. 

• $80,000 – FY11 planned request for feasibility study to evaluate options for 100% ethanol fuel. 
• $3,000,000 – FY12 planned request for feasibility study, acquisition and installation of 3 MW 

wind turbine on Capitol Complex. 
  
 
CURRENT STATUS: DAS is requesting $3,530,000 over a four year timeline.   
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Electrical Distribution System Upgrade 

 
 
 
 
 
 
 

 
PROJECT:  Electrical Distribution System Upgrade 
 
BACKGROUND: This project will provide for continued repair, replacement and upgrades to the primary 
distribution system for the Capitol Complex, including replacement and relocation of transformers in the 
Capitol and full generation for the Capitol Complex.  When the project is complete, the entire primary loop 
system will be replaced or upgraded and the complex will have full back-up generation. An FY08 appropriation 
of  $4,260,960 was provided during the 2007 session in addition to prior year appropriations. 
 
This funding for the primary loop and generation project is critical to meet Homeland Security requirements of 
the Deparment of Public Health and continuity of government requirements for other agencies on the Capitol 
Complex. Public Health, Information Technology and General Services have funded initial phases of the work 
and an additional infrastructure appropriation of $1.8 million was received in FY2006. By consolidating these 
funds and supplementing them with an additional capital appropriation, multiple deficiencies within the Capitol 
Complex electrical distribution system can be resolved. Transformers in the basement of the Capitol are a life 
safety threat because of their age, deteriorated condition and location. Back up generation is limited, the 
existing primary distribution system is aging and sections of the system have failed. Full generation will allow 
leveling of peak electrical demand charges. Those charges, now costing approximately $350,000 per year, may 
be reduced by about one third with full back up generation. A master plan for this work is already funded and 
underway. Additional funding is essential to complete the remaining components of this project. 
  
COST: $4,470,000 for final phase. 
 
CURRENT STATUS: All back up emergency generators are installed and final work will begin on rebuilding 
the internal electrical infrastructure within each facility that is used to support the emergency generator systems. 
This includes internal transformers and wiring. 
 
ANTICIPATED COMPLETION DATE:  2010 
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Pedestrian/Utility Tunnel Repairs 
 

 
 
PROJECT:  Pedestrian/Utility Tunnel Repairs 
 
BACKGROUND: This project is to provide planning, design and repairs to all of the pedestrian and utility 
tunnels on the Capitol Complex.  The project funding will be part of a five year plan to address the badly 
needed repairs.  
 
This funding is essential for the operation of State Government. The tunnel system requires major alterations to 
allow continued use and has several sections that have suffered significant deterioration. The tunnel ventilation 
system needs major repairs.  Several sections of the walls and floors need to be replaced.  Waterproofing is 
needed to stop water leaks that damage the tunnel structure. This tunnel also provides critical space in the event 
of a natural emergency such as tornados and outside attacks of aggression.  With the current condition of the 
tunnels, occupants are forced into dark and wet/slippery environments with poor air quality that could cause 
harm.   This offer also assists in correcting other potentially hazardous situations for employees including 
contact with electrical lines and pressurized steam pipes. 
 
COST: $26,546,000 (including funds appropriated in 2007 for FY08) 

• $260,000 – FY08 funding for preliminary planning 
• $5,309,200 – FY09 request for final design and renovation of tunnel from Capitol to Lucas. 
• $5,309,200 – FY10 planned request for final design and renovation of tunnel from Grimes to 

Iowa Workforce Development.. 
• $5,309,200 – FY11 planned request for final design and renovation of tunnel from Iowa 

Workforce Development to Wallace. 
• $5,309,200 – FY12 planned request final design and renovation of tunnel from Hoover to 

Grimes. 
• $5,049,200 – FY13 planned request for final design and renovation of tunnel from Central 

Energy Plant to Hoover. 
 
 
CURRENT STATUS: Funding was received for FY08 to start the preliminary planning.  The Architect firm of 
Shive-Hattery was selected to perform the tunnel assessment and this report is expected to be completed on or 
before February 28, 2008. 
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Major Maintenance (Deferred Maintenance) Backlog 
In 1999, the Department of General Services completed a comprehensive inventory and 
condition assessment of more than 10.2 million square feet of facilities operated by 12 
state agencies and divisions. This included approximately 21% of the state’s total real 
estate assets. The work included the rating (or grading) of every building component, 
using the following grading system: 

A=Excellent Condition 
B=Good Condition 
C=Adequate Condition 
D=Deteriorating Condition 
F=Non-Functional or Beyond Repair 
X=Possible Code Non-Compliance 

For components rated “D” or “F” the surveyors determined an estimated quantity and 
provided a brief description of the problem or problems. Preliminary repair costs 
identified through this process exceeded $482 million, including $330 million 
specifically related to building components and $150 million in site-related deficiencies. 
Those repair costs are summarized below, first by agency and then by type of deficiency: 
 

Agency 

Total 
Estimated 
Cost   Components 

Total 
Estimated 
Cost 

Commerce $920,479   Foundations $13,140,553
Veterans Affairs $23,835,388   Exterior Wall Systems $69,797,452
Corrections $153,942,918   Roofing Systems $5,735,098

Cultural Affairs $5,784,548   
Interior Finishes and 
Openings $15,969,174

General Services $65,615,562   Conveying Systems $712,375
Human Services $230,082,954   Plumbing Systems $58,036,019
Public Safety $2,315,115   Fire Protections $759,717
 $482,496,964   HVAC Systems $115,762,546
    Electrical Systems $53,333,150
      Site Work $31,767,868
      Tunnels & Bridges $99,863,827
      Landscape Structures $327,793
      Utilities $17,291,392
       $482,496,964*
 
*1999 costs 
 
Since completion of the 1999 inventory and assessment (including FY1999 through 
FY2008): 
 more than $14.6 million has been distributed to 12 state agencies and divisions for 

routine maintenance work; 
 more than $128 million has been appropriated for major maintenance work 

through FY2008; 
 another $40 million has been appropriated for FY2009; 
 more than $79 million has been spent for major maintenance projects; 
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 work is underway or will begin shortly on the balance of projects for which major 
maintenance funds are available; and 

 projects have been identified for the entire $98.5 million in multi-year funds 
appropriated in 2005. The committees and agencies are planning strategically and 
collaboratively to manage the work as efficiently and cost-effectively as possible. 

 
The Department intends to conduct an inventory and condition assessment update of 
approximately 11.5 million square feet of facilities around the state in 2008 that will 
determine a revised cost for the deferred maintenance backlog. An allocation of $2 
million in major maintenance funding has been established for this purpose. In the 
meantime, however, it is reasonable to assume that at a minimum, $400 million in 
backlog remains to be addressed ($482 million backlog minus $80 million expended and 
not accounting for inflation). 
 
Appropriations and expenditures for Major Maintenance over the past 10 years are 
summarized below: 
 
Fiscal 
Year 

Fund 
Source Appropriation Amount 

Expended as 
of 12/1/2007 

FY1999 RIIF Major Maintenance* $8,800,000 $6,950,000
FY2000 RIIF Major Maintenance* $7,500,000 $6,700,000
FY2001 RIIF Major Maintenance $10,500,000 $10,500,000
FY2002 TSTF Major Maintenance $11,500,000 $11,500,000
FY2003 TSTF Major Maintenance $15,750,000 $15,750,000
FY2004 TSTF Major Maintenance $11,500,000 $11,500,000
FY2005 RIIF Major Maintenance $4,300,000 $4,083,191
FY2006 RIIF Major Maintenance $291,891 $291,891
FY2006 TSTF Major Maintenance $3,000,000 $3,000,000
FY2006 VIF Major Maintenance $5,623,200 $4,459,563
FY2007 VIF Major Maintenance $10,000,000 $5,078,399
FY2008 VIF Major Maintenance $40,000,000 $0
    TOTAL TO DATE $128,765,091 $79,813,045
         
FY2009 
(Pending) VIF Major Maintenance $40,000,000   

    
TOTAL ANTICIPATED (Including 

FY2009) $168,765,091   
* Included carve-outs for routine maintenance and other work.   
 
Routine Maintenance 
Beginning in 2001 the Department of Administrative Services has received 
appropriations for statewide routine maintenance work. The Department of 
Administrative provides assistance in the repair and maintenance of approximately one-
fifth of state-owned facilities, encompassing over 900 buildings at more than 70 sites 
across the state, including the Capitol Complex in Des Moines. The FY2008 
appropriation of $5 million has been distributed on a square foot basis (approximately 
43¢ per square foot) for routine maintenance purposes that have been defined with 
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assistance from the Governor’s Vertical Infrastructure Advisory Committee. Funds have 
been distributed as follows: 
 

Agency, Institution or Division Total Allocation 
Department of  Commerce, Alcoholic Beverages Division $76,667.04 
Department of  Corrections, Anamosa State Penitentiary $309,505.42 
Department of  Corrections, Clarinda Correctional Facility $137,515.59 
Department of  Corrections, Fort Dodge Correctional Facility $140,242.59 
Department of  Corrections, Iowa Correctional Institution for Women $116,184.71 
Department of  Corrections, Iowa Medical and Classification Center $109,554.85 
Department of  Corrections, Iowa State Penitentiary $360,319.83 
Department of  Corrections, Mt. Pleasant Treatment Complex $201,039.27 
Department of  Corrections, Newton Correctional Facility $156,895.69 
Department of  Corrections, North Central Correctional Facility $69,133.26 
Department of  Cultural Affairs $43,120.69 
Department of  Administrative Services, Capitol Complex Maintenance 
Division $893,830.36 
Department of  Human Services, Cherokee Mental Health Institute $251,223.04 
Department of  Human Services, Clarinda Mental Health Institute $236,854.56 
Department of  Human Services, Glenwood Resource Center $454,100.21 
Department of  Human Services, Independence Mental Health Institute $286,052.48 
Department of  Human Services, Iowa Juvenile Home $61,942.05 
Department of  Human Services, Mt. Pleasant Mental Health Institute $46,293.97 
Department of  Human Services, State Training School $134,928.93 
Department of  Human Services, Woodward Resource Center $380,566.36 
Iowa Law Enforcement Academy $21,996.39 
Department of  Education, Iowa Public Television $36,799.83 
Iowa Workforce Development $58,193.90 
Department of  Public Safety $75,100.66 
Terrace Hill $13,193.48 
Department of  Veterans Affairs $300,447.54 
Department of  Education, Iowa Vocational Rehabilitation Services $28,297.27 

  $5,000,000.00 
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Architectural and Engineering Services
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Close Out  
Date

% Constr. 
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DAS Des Moines Polk 022T 6/30/09 1059.03

Fire Alarm System Improvements - 
Grimes, Hoover & Energy Plant Buildings 
(FY06) CD $25,155 A $25,155 100 100 8/06 1/08 100

DAS Des Moines Polk 22T7 6/30/11 1245.00
Historical Building---Replace cooling 
tower and heat pumps (FY07) CD $301,720 A $297,133 NR 100 7/07 10/07 95

DOC Ft. Madison Lee R295 6/30/08 2082.00
ADA-ISP Agusta Unit - Exterior Ramp 
Construction Materials Only CD $10,000 A $0 NR 1

DHS Clarinda Page 22T7 6/30/11 2131.00
Clarinda Correctional Facility--Expansion 
of Chiller System. (FY06-Design) CD $219,950 A $0 NR 1 5/08

DOC Clarinda Page 22T7 6/30/11 2132.00
Clarinda Correctional Facility--Hot Water 
Boiler System (FY06-Material) CD $49,800 A $0 NR NR NR 2/08

DOC Ft. Madison Lee 22T7 6/30/11 2136.00

Corrections--Iowa State Penitentiary - 
Fort Madison--Boiler Controls - ISP 
Powerhouse (FY06) CD $57,276 A $0 NR 1

DOC MT. Pleasant Henry 22T7 6/30/11 2138.00

Corrections--Mt. Pleasant Correctional 
Facility--Air Conditioning and Vent 
Project for Medical Clinic and Deputy 
Superintendent Complex (FY06) CD $839,196 A $0 100 75

DOC Newton Jasper 22T7 6/30/11 2140.00

Corrections--Newton Correctional Facility-
-Replace old fin tube in shower area of 
Dorm 1 and 2 (FY06-Design) CD $549,800 A $43,200 NR 1 NR 5/08

DHS Independence Buchan. 22T7 6/30/11 3026.01

Independence Steam Line Improvements 
Steam Line Repair to Stewart Hall (FY08-
Design) CD $16,000 A $0 NR 1 NR 7/08

DHS Independence Buchan. 22T7 6/30/11 3026.02

Independence Steam Line Improvements 
Steam Line Repair to Laundry (FY08-
Design) CD $43,400 A $0 NR 1 NR 7/08

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 1
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12

13

14

15

16

17

18

19

20

21

22

23

24

DHS Woodward Dallas R295 6/30/08 3124.02
Woodward Campus Fire and Life Safety 
Systems Upgrade - Phase 2 CD $861,794 A $848,410 100 100 9/05 1/08 100

DHS Eldora Hardin 022T 6/30/09 3147.00
State Training School--Sanitary 
Sewer/Manhole Repairs Facility-Wide CD $221,000 A $58,777 NR 100 10/07 7/08 1

DHS Eldora Hardin 22T7 6/30/11 3147.01
State Training School--Sanitary 
Sewer/Manhole Repairs Facility-Wide CD $102,920 A $8,966 NR 100 10/07 7/08 1

DHS Cherokee Cher. 22T7 6/30/11 3215.00
Cherokee - New Solid Fuel 400 H.P. 
boiler (Design) CD $400,000 A $179,000 NR 10 7/08

DHS Eldora Hardin 22T7 Agency 3221.00
State Training School - Eldora-Summer 
Boiler CD

DCA Iowa City Johnson 022T 6/30/09 5102.04
Centennial Bldg. HVAC System 
Improvements Phase 3 (continued) CD $240,049 A $6,617 NR 1

DCA Iowa City Johnson 22T7 6/30/11 5102.05

State Historical Society of Iowa - Iowa 
City--Centennial Building HVAC 
Upgrade, Phase 3 CD $218,900 A $0 NR 1

DCA Iowa City Johnson R295 6/30/08 5120.01
ADA-Centennial Building, Elevator 
Project - Design and Construction CD $100,000 A $0 NR 1

DOC Ft. Madison Lee 22T7 6/30/11 2109.01

Iowa State Penitentiary--Cell House 
Shower Replacements--Cell House 18 
Phase 2 CF $179,021 A $82,617 100

DOC MT. Pleasant Henry 22T7 6/30/11 2139.00

Corrections--Mt. Pleasant Correctional 
Facility--Wastewater 
Modification/Pretreatment (FY2006) CF $207,500 A $0 1

DOC MT. Pleasant Henry 22T7 6/30/11 2144.00
Mt. Pleasant Correctional Facility--MPCF-
-Remove from sanitary sewer CF $249,000 A $0 1

DHS Toledo Tama 27T6 6/30/09 3144.00
Toledo Powerhouse Replacement 
Project (FY06) CF $1,161,045 A $1,107,168 100 95 1/08

DHS Toledo Tama 042T 6/30/10 3144.01
Toledo Powerhouse Replacement 
Project (FY07) CF $421,045 A $182,438 100 95 1/08

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 2
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25

26

27

28

29

30

31

32
33

34
35

36

37

DHS Toledo Tama 053T 6/30/11 3144.02
Toledo Powerhouse Replacement 
Project (FY07--Supplemental) CF $6,535,000 A $251 100 95 1/08

DHS Toledo Tama 053T 6/30/11 3144.03
Asbestos Abatement & Tunnel 
Improvements CF $500,000 E

DHS Toledo Tama 022T 6/30/09 3150.00
Iowa Juvenile Home--Youth Restroom 
Replacement in Cottages CF $118,364 A $107,724 100 100 6/07 11/07 95

DHS Toledo Tama 22T7 6/30/11 3150.01

Iowa Juvenile Home--Renovate 
restrooms in Bryant, Skow and Arnold 
Cottages CF $404,450 A $0 100 1

DHS MT. Pleasant Henry 22T7 6/30/11 3168.00
Mental Health Institute Mt. Pleasant--
Install sprinklers in Building 20. CF $1,645,328 A $1,645,328 100 100 9/07 11/08 5

DHS Glenwood Mills 22T7 6/30/11 3177.00

Glenwood Sprinkler System Upgrades 
for Code Compliance for Multiple 
Buildings CF $412,309 A $411,661 100 100 6/07 1/08 95

DHS Toledo Tama 22T7 6/30/11 3185.00
Iowa Juvenile Home--Renovate 
restrooms in Canteen CF $49,800 A $0 1

DHS MT. Pleasant Henry 22T7 6/30/11 3214.00

Mental Health Institute Mt. Pleasant--
Remodel/Renovate restroom & shower 
facilities on four living units of #20 
Building CF $249,000 A $0 1

ILEA Johnston Polk 22T7 6/30/11 5307.04 ILEA Air Conditioning Unit (FY08) CF $10,000 A $0 NR 1

ILEA Johnston Polk 22T7 6/30/11 5317.00
ILEA Water Circulation Piping System 
(FY08) CF $10,000 A $0 100 1

DOC Anamosa Jones 22T7 6/30/11 2078.01 Anamosa Water Tower Repairs CR $1,245,000 A $0 NR 1

DOC Luster Heights Allam. 22T7 6/30/11 2137.00
Corrections--Luster Heights Camp--Drill 
Additional Well (FY06) CR $91,300 A $0 NR 1

DHS Toledo Tama 042T 6/30/10 3144.04
Toledo- Maintenance Facility, new 
construction CR $1,100,000 E $0 NR 1

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 3
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38

39

40

41

42

43

44

45

46
47

48

49

50

DHS Glenwood Mills 22T7 6/30/11 3217.00

Glenwood Resource Center - Structural 
Review - Food and Nutrition Kitchen 
Floor (Study) CR $30,000 A $1,840 80 NR NR 2/08

DHS Glenwood Mills 22T7 6/30/11 3218.00
Glenwood Resource Center - Structural 
Review - Utility Tunnel System (Study) CR $30,000 A $23,950 80 NR NR 2/08

DHS Independence Buchan. 22T7 6/30/11 3219.00
Mental Health Institute Independence--
Asbestos Removal CR $78,850 A $0 1

DHS Independence Buchan. 22T7 6/30/11 3220.00 Ward S Renovation (Study) CR $8,500 A $0 1

DCA Iowa City Johnson R295 6/30/08 5124.00 Centennial Bldg. Plumbing Replacement CR $71,250 A $0 NR 1

DCA Iowa City Johnson R295 6/30/08 5124.01
ADA-Centennial Building, Restroom 
Renovation CR $6,840 A $0 NR 1

DCA Montauk Fayette 22T7 6/30/11 5130.00

Montauk Historic Site Complex - 
Clermont--Building Envelope Evaluation 
(Study) CR $16,600 A $15,000 1 4/08

DCA
American 

Gothic House Wapello 22T7 6/30/11 5132.00
American Gothic House - Eldon--Building 
Envelope (Study) CR $5,000 A $0 1

DCA Montauk Fayette 22T7 6/30/11 5133.00

Montauk Historic Site Complex - 
Clermont--Conservation Assessment of 
Statuary bases (Study) CR $3,200 A $3,000 1 4/08

DVA Marshalltown Marsh. VH07 6/30/08 5661.02 Demolition - Business Mgr. Residence CR E $0 NR NR

DVA Marshalltown Marsh. VH07 6/30/08 5661.03 Demolition - So. Physician's Residence CR E $0 NR NR

DVA Marshalltown Marsh. VH07 6/30/08 5661.04 Demolition - No. Physician's Residence CR E $0 NR NR

DAS Statewide L674 Agency 9912.00 A & E Services Plan Room Organization CR $200,000 E $0 80 2/08

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 4
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51

52

53

54

55

56

57

58

59

60

61

62

63

DOC Anamosa Jones 22T7 6/30/11 2065.05
Anamosa Electrical System Upgrade - 
Phase 5 DL $2,000,098. A $705,625 NR 95

DOC Ft. Madison Lee 22T7 6/30/11 2070.03

Fort Madison Building Life Safety 
Systems Upgrade-Phase 2 Completion 
(FY07) DL $18,565 A $0 NR NR

DOC Ft. Madison Lee 22T7 6/30/11 2085.05
Fort Madison Electrical System Upgrade -
Phase 4 (FY07) DL $2,524,153 A $135,797 NR 100 6/07 6/09 10

DOC Ft. Madison Lee 022T 6/30/09 2085.06
Fort Madison Electrical System Upgrade -
Phase 4 (FY06-022T) DL $528,817 A $528,817 NR 100 6/07 11/08 80

DOC MT. Pleasant Henry 22T7 6/30/11 2086.02
Mt. Pleasant Correctional Facility--
Transformer and Electrical Repairs DL $2,129,000 A $2,126,139 100 100 9/07 2/09 1

DOC Oakdale Johnson R295 6/30/08 2091.02
Oakdale Building Life Safety Systems 
Upgrade - Phase 3 DL $203,963 A $165,851 NR NR 7/07 2/08 90

DOC Oakdale Johnson 022T 6/30/09 2091.03
Oakdale Building Life Safety Systems 
Upgrade - Phase 4 DL $750,000 A $737,091 NR NR 11/07 2/08 90

DOC Oakdale Johnson 22T7 6/30/11 2091.04
Oakdale Building Life Safety Systems 
Upgrade - Phase 5 (FY07) DL $644,170 A $353,173 NR NR 8/07 5/08 50

DOC Oakdale Johnson 22T7 6/30/11 2091.05
Oakdale, IMCC--Phase 5 0f 5 Life Safety 
Upgrades DL $456,500 A $0 NR NR

DOC Newton Jasper 22T7 6/30/11 2099.00
Newton Correctional Facility Fire Alarm 
System at Minimum Site DL $142,980 A $142,980 NR 100 11/07 10/08 20

DOC Newton Jasper 22T7 6/30/11 2117.00
Newton Correctional Facility--Upgrade 
electrical service at minimum site DL $112,250 A $43,000 100 30

DOC Rockwell City Calhoun 22T7 6/30/11 2118.00
NCCF / Rockwell City--Complete 
Installation of Emergency Generator DL $1,789,740 A $144,970 100 50

DOC Newton Jasper 22T7 6/30/11 2122.00

Newton Correctional Facility--Replace 
door and lock control panel in Master 
Control. DL $253,525 A $251,017 NR 100 11/07 3/08 20

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 5
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64

65

66

67

68

69

70

71

72

DOC Mitchellville Polk 22T7 6/1/11 2126.00

Corrections--Iowa Correctional Facility 
for Women--Upgrade Electrical at Admin. 
and Living Units 1,2,3,4,&5. (FY07) DL $208,500 A $176,898 NR 50

DOC Mitchellville Polk 22T7 6/30/11 2129.01
Mitchellville Reintegrate Electronic 
Locking System DL $450,000 A $415,530 100 100 7/07 3/08 50

DOC Oakdale Johnson 22T7 6/30/11 2141.00
Corrections--Oakdale, IMCC--High Mast 
Lighting (FY07) DL $430,446 A $50,750 NR 100 1/08

DHS Clarinda Page 22T7 6/30/11 3073.02
Clarinda Mental Health Institute 
Electrical Distribution System Phase 2 DL $614,200 A $54,030 100 98 2/08

DHS MT. Pleasant Henry 22T7 6/30/11 3132.01

Mt Pleasant Mental Health Institute 18 & 
20 Buildings Electrical Distribution 
System DL $996,000 A $996,000 NR 100 9/07 2/09 1

DHS Glenwood Mills 22T7 6/30/11 3157.00

Glenwood Resource Center--Upgrade 
Fire Safety Systems - Buildings 102, 
103, 104 and 708 + FY08 Add 101,120, 
317 and Lacey DL $875,500 A $875,482 NR 100 10/07 10/08 50

DHS Glenwood Mills 22T7 6/30/11 3157.01

Glenwood Resource Center--ADA 
Related Upgrade Fire Safety Systems - 
Buildings 102, 103, 104 and 708 + FY08 
Add 101,120, 317 and Lacey DL $150,450 A $150,450 NR 100 10/07 10/08 1

DHS Independence Buchan. 22T7 6/30/11 3208.00
Human Services--Mental Health Institute 
Independence--Reynolds Electric DL $377,650 A $33,400 NR 100 1/08 6/08

DHS Eldora Hardin 22T7 6/30/11 3209.00

Human Services--State Training School-
Eldora, IA--Man-down System for 
Tunnels DL $7,500 A $0 NR 1

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 6
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73

74
75
76

77

78

79
80

81

82

83

84

85

DHS Eldora Hardin 22T7 6/30/11 3210.00
Human Services--State Training School-
Eldora, IA--Electronic Door Locks DL $55,610 A $0 NR 1

ILEA Johnston Polk 22T7 6/30/11 5315.00
ILEA Generator Acquisition and 
Installation (FY08) DL $124,872 A $17,800 NR 15 2/08

DOC Oakdale Johnson 00OK Agency 2052.00 Oakdale Expansion GF $36,150,000 A $36,118,783 100 100 10/00 3/08 95
DOC Oakdale Johnson 22T7 6/30/11 2101.03 Dietary Plumbing and Sewer GF $110,000 A $0 NR 100 7/07 1/08 95

DOC Ft. Madison Lee 022T 6/30/09 2109.00

Iowa State Penitentiary--Cell House 
Shower Replacements--Cell House 18 
Phase 1 GF $100,000 A $100,000 100 50

DHS Toledo Tama R670 6/30/10 3066.01
Toledo New School, Medical and 
Security Facility GF $5,030,688 A $606,908 NR 45 3/08

DHS Toledo Tama 36T8 3066.02
Toledo New School, Medical and 
Security Facility GF $3,100,000 A $0 NR 45 3/08

VOC Des Moines Polk 022T 6/30/09 5214.02 Jessie Parker South Wing Renovation GF $9,095 A $9,095 100 100 9/06 1/08 95

DVA Marshalltown Marsh. 022T 6/30/09 5614.01

Veterans Home - Replace Nurse Call 
Systems (6 Units) and Upgrade Facility 
Overhead Paging System GF $239,550 A $239,550 NR

DVA Marshalltown Marsh. 22T7 6/30/11 5634.01

Iowa Veterans Home Marshalltown--
Modernization of the Dack Care Facility 
Elevators (3) GF $361,905 A $0 NR 1

DVA Marshalltown Marsh. 22T7 6/30/11 5639.01

Iowa Veterans Home Marshalltown--
Modernization of the Malloy Hall 
Elevators (4) GF $528,508 A $0 NR 1

DVA Marshalltown Marsh. 22T7 6/30/11 5645.02
ADA-IVH, Restroom Renovation Projects-
Renovation (FY03)--Malloy and Dack GF $0 A $0 NR 1

DVA Marshalltown Marsh. 22T7 6/30/11 5655.01
Veterans Home Little Soldiers' Field 
Exterior Stair Replacement GF $1,173 A $1,173 NR 100  2/07 1/08 95

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 7
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86

87

88

89

90

91

92

93

94

95

96

97

DVA Marshalltown Marsh. VH60 Agency 5660.00
Veterans Home--Dack Care Facility 
Dayroom Expansion GF $300,764 A $300,764 NR 35 4/08

DVA Marshalltown Marsh. VH07 Agency 5661.01
Veterans Home - Master Plan 
implementation,Phase1 GF $40,000,000 E $0 NR

DVA Marshalltown Marsh. VH65 Agency 5665.00
Veterans Home--Whitehill Auditorium 
Exterior Stair GF $27,175 A $27,175 NR 100 2/07 1/08 95

DPS Anamosa Jones 22T7 6/30/11 2069.00

Anamosa State Penitentiary - Anamosa--
Replacing West Half of the 
Administration Roof KS $86,554 A $21,099 NR 100 2/08 12/08

DOC Clarinda Page 022T 6/30/09 2092.01

Clarinda Correctional Facility 
Gutter/Eave Flashing Project - Phase 2 
and Drainage Project KS $200,000 A $25,181 NR 100 12/07 12/08 1

DOC Clarinda Page 22T7 6/30/11 2092.02

Clarinda Correctional Facility--
Flashing/Guttering Project - Phase 2 and 
Drainage Project KS $747,000 A $0 NR 100 12/07 12/08 1

DOC Ft. Madison Lee 022T 6/30/09 2110.00
Iowa State Penitentiary--Roof 
Replacement Phase 1, Cellhouse 17 KS $56,593 A $23,895 NR 100 2/08 12/08

DOC Ft. Madison Lee 22T7 6/30/11 2110.01

Iowa State Penitentiary - Fort Madison--
Roof Replacement Phase I - Cell House 
17 KS $483,463 A $0 NR 100 2/08 12/08

DOC Anamosa Jones 022T 6/30/09 2111.00

Anamosa State Penitentiary--Replace 
North Half of Metal Furniture Building 
Roof KS $12,300 A $12,155 NR 100 2/08 12/08

DOC Anamosa Jones 22T7 6/30/11 2111.01

Anamosa State Penitentiary--Replace 
North Half of Metal Furniture Building 
Roof KS $59,700 A $194 NR 100 2/08 12/08

DOC Clarinda Page 22T7 6/30/11 2120.00
Clarinda Correctional Facility--Roof 
Replacement (Dietary/Laundry) KS $131,880 A $129,095 NR 100 8/07 12/08 1

DOC Rockwell City Calhoun 22T7 6/30/11 2127.00
NCCF / Rockwell City--Unit D Exterior 
Repair/Roof Replacement KS $211,750 A $25,000 NR 100 2/08 12/08

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 8
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98

99

100

101

102

103

104

105

106

107

108
109

110

111

DOC Clarinda Page 22T7 6/30/11 2128.00
Clarinda Correctional Facility--roofing 
replacement laundry/dietary KS $67,230 A $0 NR 100 8/07 12/08 1

DOC Newton Jasper 22T7 6/30/11 2142.00
Newton Correctional Facility - Replace 
Roofs KS $50,000 A $0 NR 10 4/08 12/08

DOC Oakdale Johnson 22T7 6/30/11 2143.00
Iowa Medical and Classification Facility 
Study to Replace Roofs KS $50,000 A $0 NR 10 4/08 12/08

DHS Independence Buchan. 022T 6/30/09 3041.03
Independence Witte Building 
Tuckpointing - Phase 4 KS $156,000 A $142,950 NR 100 2/08 12/08

DHS Independence Buchan. 22T7 6/30/11 3041.04
Independence MHI--Witte Building 
Tuckpointing PhaseV KS $332,000 A $0 NR 100 2/08 12/08

DHS Independence Buchan. 22T7 6/30/11 3084.02
Independence - Witte Building Roof 
(Gutters) KS $63,495 A $0 NR 100 2/08 12/08

DHS Independence Buchan. 022T 6/30/11 3126.03
Independence - Reynolds Building 
Tuckpointing, Phase 3 KS $31,000 A $0 NR 100 2/08 12/08

DHS Clarinda Page 22T7 6/30/11 3138.01
Clarinda Mental Health Institute Roof 
Replacement - Boiler House KS $32,810 A $32,796 NR 100 8/07 12/08 1

DHS Independence Buchan. 22T7 6/30/11 3148.00
Independence--Roof Replacement and 
Repair KS $97,545 A $23,250 NR 100 2/08 12/08

DHS Glenwood Mills 022T 6/30/09 3149.00

Glenwood--Roof Replacement on Bldgs 
108, 115, 116, 118, 120, 121, 317, 708, 
803 (FY06) KS $61,720 A $32,055 NR 100 8/07 12/08 1

DHS Glenwood Mills 22T7 6/30/11 3149.01

Glenwood--Roof Replacement on Bldgs 
108, 115, 116, 118, 120, 121, 317, 708, 
803 (FY07) KS $654,207 A $641,574 NR 100 8/07 12/08 1

DHS Woodward Dallas 022T 6/30/09 3154.00 Woodward Tuckpointing KS $253,492 A $3,434 NR 100 2/08 12/08

DHS Woodward Dallas 22T7 6/30/11 3159.00
Woodward Resource Center--School 
Building (Myers Hall) Roof Replacement KS $225,000 A $222,614 NR 100 9/07 12/08 1

DHS Woodward Dallas 22T7 6/30/11 3160.00
Woodward Resource Center--Medical 
Center Roof Replacement KS $235,220 A $232,339 NR 100 9/07 12/08 1

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 9
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112

113

114

115

116

117

118

119

120

121

122

123

DHS Clarinda Page 22T7 6/30/11 3163.00
Clarinda Mental Health Institute--
Tuckpointing KS $3,168,250 A $32,500 NR 100 2/08 12/08

DHS Cherokee Cher. 22T7 6/30/11 3165.00
Mental Health Institute Cherokee--
Tuckpointing KS $487,321 A $31,670 NR 100 2/08 12/08

DHS Clarinda Page 22T7 6/30/11 3166.00

Clarinda Mental Health Institute--Roof  
Replacement (SW 1-4 of Main Building 
and associated Center Main Roof) KS $291,700 A $275,203 NR 100 8/07 12/08 1

DHS Clarinda Page 22T7 6/30/11 3166.01

Clarinda Mental Health Institute--Roof 
Replacement of Lower Corridor attached 
to Main Building KS $54,780 A $5,303 NR 100 2/08 12/08

DHS Clarinda Page 22T7 6/30/11 3166.02

Clarinda Mental Health Institute--Roof 
Replacement of Hayloft Room attached 
to Main Building KS $112,050 A $9,121 NR 100 2/08 12/08

DHS Eldora Hardin 22T7 6/30/11 3167.00

State Training School-Eldora, IA--Cooper 
Bldg, Kitchen, and Auto Maintenance 
Bldg. Roofs KS $194,640 A $183,153 NR 100 8/07 12/08 1

DHS Eldora Hardin 22T7 6/30/11 3167.01
State Training School-Eldora--
Powerhouse - Boiler Plant Roof KS $179,045 A $10,900 NR 100 2/08 12/08

DHS Eldora Hardin 22T7 6/30/11 3167.04
State Training School-Eldora--Canteen 
Roof KS $40,848 A $38,608 NR 100 10/07 12/08 1

DHS Eldora Hardin 22T7 6/30/11 3167.05
State Training School-Eldora--Catholic 
Chapel Roof KS $29,987 A $29,913 NR 100 10/07 12/08 1

DHS Eldora Hardin 22T7 6/30/11 3167.06
State Training School-Eldora--
Administration Building Roof KS $91,000 A $76,363 NR 100 10/07 12/08 1

DHS Eldora Hardin 22T7 6/30/11 3167.07
State Training School-Eldora--Cottage 7 
Roof KS $62,210 A $50,537 NR 100 10/07 12/08 1

DHS Eldora Hardin 22T7 6/30/11 3167.08
State Training School-Eldora--Cottage 8 
Roof KS $62,210 A $50,534 NR 100 10/07 12/08 1

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 10
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124

125

126

127

128

129

130

131

132

133

134

135

136

DHS Eldora Hardin 22T7 6/30/11 3167.09
State Training School-Eldora--Truck 
Shed Roof KS $34,637 A $33,750 NR 100 10/07 12/08 1

DHS Eldora Hardin 22T7 6/30/11 3167.10
State Training School-Eldora--Vocational 
Roof KS $61,586 A $48,857 NR 100 10/07 12/08 1

DHS Glenwood Mills 22T7 6/30/11 3169.00

Glenwood Resource Center--
Tuckpointing - Buildings 120, 115, 102, 
Lacey Complex, 119, 110, 116 and 317 KS $66,400 A $41,400 NR 50 4/08 12/08

DHS Clarinda Page 22T7 6/30/11 3172.00
Clarinda Treatment Complex--Roof 
replacement Auditorium/A Floor KS $84,190 A $80,999 NR 100 8/07 12/08 1

DHS Woodward Dallas 22T7 6/30/11 3174.00
Woodward Resource Center--E-Home 
Roof Design and Installation KS $186,340 A $18,900 NR 100 1/08 12/08 1

DHS Woodward Dallas 22T7 6/30/11 3175.00

Woodward Resource Center--Linden 
Court Roof Replacement for A, B, and 
Campus Food Service KS $313,390 A $119,254 NR 100 1/08 12/08 1

DHS Woodward Dallas 22T7 6/30/11 3176.00
Woodward Resource Center--Linden 
Court Roof Replacement for C and D KS $195,657 A $19,900 NR 100 1/08 12/08 1

DHS Cherokee Cher. 22T7 6/30/11 3178.00
Mental Health Institute Cherokee--
Roofing Projects KS $458,995 A $25,743 NR 100 1/08 12/08 1

DHS Cherokee Cher. 22T7 6/30/11 3178.01
Cherokee Mental Health Institute--
Replace Shingles on Duplex Houses KS $57,270 A $4,000 NR 100 1/08 12/08 1

DHS Cherokee Cher. 22T7 6/30/11 3178.02
Cherokee - Tear off and replace Wirth 
Hall roof KS $68,475 A $0 NR 100 1/08 12/08 1

DHS Woodward Dallas 22T7 6/30/11 3179.00
Woodward Resource Center--Power 
House Roof Replacement KS $42,350 A $13,797 NR 100 8/07 12/08 1

DHS Woodward Dallas 22T7 6/30/11 3179.01
Woodward Resource Center--Birches 
Roof Replacement KS $103,750 A $10,000 NR 100 1/08 12/08 1

DHS Woodward Dallas 22T7 6/30/11 3179.02
Woodward Resource Center--Service 
Garage Roof Replacement KS $74,700 A $6,800 NR 40 (on hold)

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 11
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137

138

139

140

141
142
143

144

145

146

147
148

149

150
151
152

DHS Clarinda Page 22T7 6/30/11 3191.00 Clarinda - Roof Replacement Storeroom KS $69,233 A $49,058 NR 100 8/07 12/08 1

DHS Toledo Tama 22T7 6/30/11 3213.01
Iowa Juvenile Home-Toledo--Arnold 
Cottage Roof KS $48,131 A $40,985 NR 100 10/07 12/08 1

DHS Toledo Tama 22T7 6/30/11 3213.02
Iowa Juvenile Home-Toledo--Palmer 
Cottage Roof KS $53,101 A $49,179 NR 100 10/07 12/08 1

DHS Toledo Tama 22T7 6/30/11 3213.03
Iowa Juvenile Home-Toledo--Bryant 
Cottage Roof KS $49,599 A $48,658 NR 100 10/07 12/08 1

DCA Plum Grove Johnson 22T7 6/30/11 5123.01
Historic Sites - Plum Grove--Masonry & 
Associated Water Penetration Repairs KS $104,141 A $25,227 NR 100 2/08 12/08

DCA MEBSR Marsh. 022T 6/30/09 5129.00 Matthew Edel Blacksmith Shop Roof KS $62,575 A $39,972 NR 100 10/07 12/08 1
ILEA Johnston Polk 022T 6/30/09 5313.02 ILEA Maintenance Roof Replacement KS $60,000 A $5,324 NR 100 1/08 12/08 1

ILEA Johnston Polk 22T7 6/30/11 5313.03
ILEA Roof Repair (including Roof over 
Classroom) (FY08) KS $18,300 A $0 NR 100 2/08 12/08

DPS  Cedar Falls
Black 
Hawk 22T7 6/30/11 5418.01

District 9 Cedar Falls--Replace Roof & 
Gutters with New Materials KS $81,240 A $56,347 NR 100 10/07 12/08 1

DPS Des Moines Polk 22T7 6/30/11 5419.00
District 15 Des Moines--Reroofing of 
Facility KS $41,349 A $41,346 NR 100 8/07 6/08 85

DPS Des Moines Polk 22T7 6/30/11 5419.01
District 15 Des Moines--Short Term 
Asbestos Abatement KS $8,300 A $0 NR 100 8/07 6/08 85

DAS Des Moines Polk 30T6 6/30/09 5518.00 Terrace Hill Restoration FY06 KS $776,000 A $679,708 NR 100 3/07 3/08 95

DVA Marshalltown Marsh. 22T7 6/30/11 5610.01
Iowa Veterans Home/Whitehill--
Tuckpoint and repair brick KS $211,750 A $26,180 NR 100 2/08 12/08

DOC Anamosa Jones 22T7 6/30/11 2036.03
Anamosa Dietary Facility Improvements - 
Phase IV MS $600,000 A $7,530 NR 100 8/07 10/08 48

DOC Ft. Madison Lee 22T7 6/30/11 2040.01 A/C Design John Bennett MS $448,500 A $0 NR 1
DHS Mt. Pleasant Henry 022T 2061.03 Mt. Pleasant - Storeroom Study MS $2,547 A $2,547 

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 12
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153

154

155

156

157
158

159

160

161

162

163
164
165
166
167

DOC Ft. Madison Lee R295 6/30/08 2095.03

Iowa State Penitentiary Industries 
Building Structural Repair-Construction 
(FY05) MS $462,986 A $462,986 NR 100 7/05 12/07 95

DOC Ft. Madison Lee R526 6/30/09 2095.04

Iowa State Penitentiary Industries 
Building Structural Repair-Construction 
(FY06-RIIF) MS $274,750 A $274,043 NR 100 7/05 12/07 95

DOC Ft. Madison Lee 22T7 6/30/11 2095.05

Iowa State Penitentiary Industries 
Building Structural Repair-Construction 
(FY07-VIF) MS $705,194 A $75,764 NR 1

DOC Newton Jasper 22T7 6/30/11 2100.00
Newton Correctional Facility Fire Escape 
Dorm 1 Minimum Sites MS $125,000 A $16,545 NR 95 2/08 6/08

DOC Oakdale Johnson 22T7 6/30/11 2112.00
Oakdale--Pneumatic Control System 
Replacement MS $601,991 A $263 NR 1 3/08

DOC Ft. Madison Lee 22T7 6/30/11 2113.01 Emergency Water Line Repairs MS $12,000 A $0 50

DOC Anamosa Jones 22T7 6/30/11 2124.00
Anamosa State Penitentiary--Living Unit 
B Fire Exit Stairs MS $183,000 A $0 NR 1

DOC Anamosa Jones 22T7 6/30/11 2130.00
Anamosa State Penitentiary - 
Tuckpointing and Repair of Stone Walls MS $204,600 A $0 NR 1

DOC Clarinda Page 22T7 6/30/11 2133.00
Clarinda Correctional Facility--Razor 
Wire Project MS $62,250 A $251 NR 1

DOC Clarinda Page 22T7 6/30/11 2134.00
Clarinda Correctional Facility--Shower 
Wall Liner MS $166,000 A $43,174 NR 75

DOC Mitchellville Polk 22T7 6/30/11 2135.00

Iowa Correctional Facility for Women--
Repair Structural/Masonry Damage to 
Administration Building (FY07) MS $415,000 A $39,000 NR 100 1/08 10/08

DOC Ft. Madison Lee 22T7 6/30/11 2145.01 Montrose - Well System MS $9,900 A $0 90
DOC Ft. Madison Lee 22T7 6/30/11 2145.02 Montrose - Septic System MS $9,000 A $0 70
DOC Ft. Madison Lee 22T7 6/30/11 2146.01 Tuckpointing (cell house 17) MS $85,413 A $0 1
DOC Ft. Madison Lee 22T7 6/30/11 2146.02 Tuckpointing (industries Buildings ) MS $108,445 A $0 100 1

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 13
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172
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176
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DOC Clarinda Page 22T7 6/30/11 2147.00 Emergency Tunnel Repairs MS $200,000 A $0 NR 100 1/08 4/08

DHS Cherokee Cher. 26T6 6/30/09 3122.05

Cherokee CCUSO Renovation of 
Administration Building South Wings 
(FY06-026T) MS $1,400,000 A $1,376,473 NR 100 8/06 2/08 90

DHS Cherokee Cher. 051T 6/30/11 3122.06

Cherokee CCUSO Renovation of 
Administration Building South Wings 
(FY08) MS $750,000 A $125,783 90

DHS Cherokee Cher. 051T Agency 3122.07

Cherokee CCUSO renovation of 
Administration Building, South Wings - 
Screen investigation MS

DHS Woodward Dallas 47T 6/30/10 3146.02

Woodward Resource Center--
Wastewater Treatment Plant 
Replacement Facility MS $2,443,000 A $1,423,985 100 100 9/06 3/08 95

DHS Woodward Dallas 022T 6/30/09 3152.00 Woodward Old Powerhouse Demolition MS $150,000 A $33,422 100 100 1/08 6/08

DHS Glenwood Mills 22T7 6/30/11 3161.00
Glenwood Resource Center--Stairwell 
Replacement - Building 115 MS $220,600 A $42,500 100 100 1/08 12/08

DHS Cherokee Cher. 22T7 6/30/11 3162.00
Mental Health Institute Cherokee--
Campus Tunnel Repair MS $681,850 A $619,462 NR 100 10/07 11/08 30

DHS Cherokee Cher. 22T7 6/30/11 3162.01

Mental Health Institute Cherokee--
Asbestos abatement for entire campus 
and steam line replacement where 
necessary MS $216,500 A $28,100 NR NR 9/07 3/08 75

DHS MT. Pleasant Henry 22T7 6/30/11 3164.00
Mental Health Institute Mt. Pleasant--
Tuckpointing of #18 Building MS $84,700 A $12,614 100 100 N/R 6/08 40

DHS Woodward Dallas 22T7 6/30/11 3170.00
Woodward Resource Center--Asbestos 
Removal from Tunnels - Phase 1 of 4 MS $366,000 A $24,856 100 100 1/08 9/08

DOC Clarinda Page 22T7 6/30/11 3171.00
Clarinda Treatment Complex--
Emergency Tunnel Repairs MS $152,500 A $120,475 NR 100 1/08 8/08

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 14
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DHS Clarinda Page 22T7 6/30/11 3171.01
Emergency Tunnel Repairs Steam 
Piping Replacement MS $40,000 A $35,000 NR 100 1/08 8/08

DCA WHTC Pot. 22T7 6/30/11 5131.00
Western Historic Trails Center - Council 
Bluffs--Roof parapet caulking MS $8,300 A $0 1

ILEA Johnston Polk 22T7 6/30/11 5316.00 ILEA Sidewalk Repair (FY08) MS $10,000 A $0 NR 1

DPS Council Bluffs Pot. 022T 6/30/09 5413.02
District 3 Council Bluffs - Septic System 
Replacement MS $45,000 A $45,590 100 100 5/07 12/07 95

DPS Des Moines Polk 022T 6/30/09 5421.00
District Supply Building Public Safety 
Restroom MS $33,000 A $32,482 100 100 6/06 1/08

DPS Mason City
Cerro 
Gordo PS06 Agency 5422.00

District 8 Mason City--New State Patrol 
Post MS $2,435,351 A $30,593 100 90 2/08 12/08

DPS Council Bluffs Pot. DPS3 Agency 5425.00 District 3 Council Bluffs - Expansion MS $363,000 A $0 NR 1

Total: $145,447,476

Key:
A = Actual Allocation
E = Estimated Allocation
NR = Not Required 
1 = Activity has begun
95 = End stage of project Page 15
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DAS Des Moines Polk 22T7 6/30/11 1250.00

Replace undersized Chiller, fluid cooler and 
structural walls for Capitol Chillers by way of 
Valve changes & other adjustments to Loop SS 5/07 9/07 $152,869 $152,869 $0

DAS Des Moines Polk 22T7 6/30/11 1255.00
Install Dry Cooling Towers and Plate Heat 
Exchangers (Design) SS 6/07 12/07 $33,500 $33,500 $0

DOC Oakdale Johnson 022T 6/30/09 2101.01
Doc - Oakdale IMCC -  Dietary Plumbing and 
Sewer Repair/Replacement GF 6/07 9/07 $300,000 $300,000 $0

DOC Rockwell City Calhoun 22T7 6/30/11 2123.00 NCCF/Rockwell City - D Lockup Lock Control DL 6/07 7/07 $98,651 $98,651 $0

DHS Independence Buchan. 022T 6/30/09 3126.02
DHS - Independence - Reynolds Building 
Tuckpointing - Phase 2 GF 1/06 10/07 $156,000 $155,923 $77

DHS Woodward Dallas 022T 6/30/09 3145.00
Woodward Resource Center--Nitrification tower 
for water supply MS 4/06 11/07 $109,267 $89,546 $19,721

DHS Toledo Tama 022T 6/30/09 3150.00
Iowa Juvenile Home--Youth Restroom 
Replacement in Cottages CF 6/07 11/07 $118,364 $118,364 $0

DHS Glenwood Mills 022T 6/30/09 3151.01 ADA--Glenwood Restroom Modifications CF 3/07 11/07 $171,357 $171,357 $0

DHS Glenwood Mills 022T 6/30/09 3151.02
ADA--Glenwood Restroom Modifications (non-
ADA components of project) CF 3/07 11/07 $23,648 $13,261 $10,387

DHS Independence Buchan. 022T 6/30/09 3155.00 Independence Sewer Line Repairs (FY06) SS 6/07 10/07 $22,712 $22,712 $0

DHS Woodward Dallas 22T7 6/30/11 3158.00
Woodward Resource Center--Campus 
Center/Chapel Roof Replacement KS 2/07 8/07 $117,410 $104,319 $13,091

DHS Woodward Dallas 22T7 6/30/11 3180.00 Woodward Resource Center Recreational Trail MS NR NR $15,000 $8,555 $6,445

DPS Council Bluffs Pot. 022T 6/30/09 5413.02
Council Bluffs- District 3 - Septic System 
Replacement MS 8/06 1/08 $45,590 $41,030 $4,560

DPS Council Bluffs Pot. 22T7 6/30/11 5413.03
District 3 Council Bluffs - Replace Windows and 
Siding MS 4/07 11/07 $100,364 $100,106 $258

DVA Mashalltown Marsh. VH58 Agency 5658.00
Veterns Home - Dack Basement Pharmacy 
Remodel GF 1/07 8/07 $180,711 $180,459 $252

DVA Mashalltown Marsh. VH07 Agency 5661.00
Veterans Home--Facility Assessment & Master 
Planning Services GF 2/07 9/07 $15,541 $15,541 $0

Key:
NR = Not Required Page 1
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Total: $1,660,984 $1,606,193 $54,791

Key:
NR = Not Required Page 2



Major Maintenance Funding Recommendations for FY2008
Approved July 12, 2007

FY08 
Rank Agency--Project Location & Title (Year of Request)

FY2008 New 
or Additional 

Funds
FY2008 Revised 

Request
Proposed 

FY2006
Proposed 

FY2007
Proposed 

FY2008
REVISED
FY2008

Proposed 
FY2009 REVISED FY2009

Proposed 
FY2010 Comments

FY2008 
Agency 
Priority

FY2008 
Change In 
Status FY06-FY09 Total Unfunded Need

Proposed 
FY2010

Other Funds 
Recommended

902  Vertical Infrastructure Program Support--Design & 
Construction Project Management (FY2007)

$0 $3,750,000 $450,000 $900,000 $1,200,000 $1,200,000 $1,500,000 $1,500,000 $0 $4,050,000 ($300,000) $0 ($300,000)

901  Vertical Infrastructure Program Support--Design & 
Construction Vertical Infrastructure Program (FY2007)

$0 $800,000 $200,000 $200,000 $250,000 $250,000 $250,000 $250,000 $0 $900,000 ($100,000) $0 ($100,000)

903  Vertical Infrastructure Program Support--Statewide 
Americans With Disabilities Act Allocations at 4% of 
Appropriation (FY2007)

$0 $3,956,600 $356,600 $400,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $0 $3,956,600 $0 $0 $0

8999  Vertical Infrastructure Program Support--Statewide 
Monuments Allocations (FY2007)

$0 $450,000 $0 $0 $300,000 $0 $150,000 $450,000 $0 $450,000 $0 $0 $0

2008  Vertical Infrastructure Program Support--Statewide 
Update of Inventory and Assessment Survey (FY2008)

$2,000,000 $2,000,000 $0 $0 $2,000,000 $2,000,000 $0 $0 $0 New 
Request

$2,000,000 $0 $0 $0

2007  Vertical Infrastructure Program Support--Strategic 
Sourcing (FY2007)

$0 $443,454 $0 $443,454 $0 $0 $0 $0 $443,454 $0 $0 $0

 Vertical Infrastructure Program Support Total $1,006,600 $1,943,454 $5,350,000 $5,050,000 $3,500,000 $3,800,000 $0 $11,800,054 ($400,000) $0 ($400,000)

39 Administrative Services--Capitol Building--Capitol 
Window Repairs, Phase 13 (FY2006)

$0 $12,715 $12,715 $0 $0 $0 $0 $0 $0 FY2007 Capital Funds 
Available--Capital Funds 
Available; Revised at 
5/25/06 Meeting of Vertical 
Infrastructure Advisory 
Committee

$12,715 $0 $0 $0

56 Administrative Services--Capitol Building--Des Moines--
Replace undersized chiller, fluid cooler and structual 
walls for  Capitol chilliers (FY2006)

$0 $139,500 $0 $139,500 $0 $0 $0 $0 $0 Consider SIFIC funding. $139,500 $0 $0 $0

2007 Administrative Services--Capitol Complex Install Dry 
Cooling Towers and Plate Heat Exchangers (Design) 
(FY2007)

$0 $35,000 $35,000 $0 $0 $35,000 $0 $0 $0

111 Administrative Services--Capitol Complex--Des Moines--
Upgrade seimens automation system (FY2006)

$0 $150,000 $0 $0 $150,000 $124,500 $0 $25,500 $0 Verify eligibility for SIFIC; 
consider routine 
maintenance money..--

$150,000 $0 $0 $0

33 Administrative Services--Carriage House--Replace Roof 
and repair walls at the Carriage House (FY2006)

$0 $80,000 $10,000 $0 $70,000 $58,100 $0 $11,900 $0 Consider as part of match 
for proposed DOT grant.

$80,000 $0 $0 $0

112 Administrative Services--Central Energy Plant--Des 
Moines--Install air separator on chilled water supply line 
for year round operation (FY2006)

$0 $40,000 $0 $40,000 $0 $0 $0 $0 $0 Consider SIFIC and 
possible energy rebates.--

$40,000 $0 $0 $0

9999 Administrative Services--DMS/ Capitol Complex--Grimes 
Dock Levelers (FY2006)

$0 $18,249 $0 $0 $0 $0 $0 $0 $0 Consider routine 
maintenance or operational 
funding.

$0 $18,249 $0 $18,249

9999 Administrative Services--DMS/ Capitol Complex--Grimes 
Restroom Ceiling Replacement (FY2006)

$0 $6,000 $0 $0 $0 $0 $0 $0 $0 Consider routine 
maintenance money or 
defer for capital request.

$0 $6,000 $0 $6,000

9999 Administrative Services--DMS/ Capitol Complex--Repair 
Asphalt Paking Lots 1,2,3,14 and 19. (FY2006)

$0 $293,965 $0 $0 $0 $0 $0 $0 $0 0 $0 $293,965 $0 $293,965

46 Administrative Services--DMS/ Capitol Complex--Repair 
Roofs on the Capitol Complex (FY2006)

$0 $50,560 $46,140 $4,420 $0 $0 $0 $0 $0 Use routine maintenance 
money and consider 
warranty issues as 
appropriate.

$50,560 $0 $0 $0

2007 Administrative Services--DMS/ Capitol Complex--Repair 
Roofs on the Capitol Complex (FY2006)

$0 $50,000 $50,000 $0 $0 $50,000 $0 $0 $0

30 Administrative Services--DMS/ Capitol Complex--Replace 
Roofs on the Grimes and CEP (FY2006)

$0 $361,396 $36,140 $0 $325,256 $269,962 $0 $55,294 $0 0 $361,396 $0 $0 $0

8 Administrative Services--DMS/ Capitol Complex--
Structural review of the Hoover walkway (FY2006)

$0 $2,889 $2,889 $0 $0 $0 $0 $0 $0 0 $2,889 $0 $0 $0
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2006 Administrative Services--Fire Alarm Improvements - 
Grimes, Hoover & Energy Plant Buildings (FY06) 
(FY2007)

$0 $12,715 $12,715 $0 $0 $0 $0 $0 $0 $12,715 $0 $0 $0

9999 Administrative Services--General Services Enterprise--
Area of Refuge/Relocation of fire annunciation panel 
board (FY2008)

$72,000 $72,000 $0 $0 $0 $0 $0 $0 $0 2 New 
Request

$0 $72,000 $0 $72,000

2010 Administrative Services--General Services Enterprise--
Asbestos Abatement and Equipment Removal Grimes 
Bldg. (FY2008)

$129,920 $129,920 $0 $0 $129,920 $107,834 $0 $22,086 $0 6 New 
Request

$129,920 $0 $0 $0

2008 Administrative Services--General Services Enterprise--
Assess Total Need and Repair EPDM Roof at 1000 E. 
Grand (FY2008)

$62,940 $62,940 $0 $0 $62,940 $52,240 $0 $10,700 $0 17 New 
Request

$62,940 $0 $0 $0

2010 Administrative Services--General Services Enterprise--
Boiler Surge Tank and Tube Replacement (FY2008)

$151,200 $151,200 $0 $0 $0 $0 $0 $0 $151,200 4 New 
Request

$0 $151,200 $151,200 $0

2010 Administrative Services--General Services Enterprise--
Clean and repair tunnel drainage (FY2008)

$171,360 $171,360 $0 $0 $0 $0 $0 $0 $171,360 12 New 
Request

$0 $171,360 $171,360 $0

9999 Administrative Services--General Services Enterprise--
Concrete Parking for Facilities Management Center 
(FY2008)

$328,720 $328,720 $0 $0 $0 $0 $0 $0 $0 11 New 
Request

$0 $328,720 $0 $328,720

9999 Administrative Services--General Services Enterprise--
Demolish the top section of the Wallace parking structure 
(FY2008)

$913,920 $913,920 $0 $0 $0 $0 $0 $0 $0 14 New 
Request

$0 $913,920 $0 $913,920

2010 Administrative Services--General Services Enterprise--
Double Wall fuel tank for Central Energy Plant (FY2008)

$1,116,884 $1,116,884 $0 $0 $0 $0 $0 $0 $1,116,884 8 New 
Request

$0 $1,116,884 $1,116,884 $0

9999 Administrative Services--General Services Enterprise--
Emergency phone stations and cell repeater in tunnel 
(FY2008)

$173,600 $173,600 $0 $0 $0 $0 $0 $0 $0 15 New 
Request

$0 $173,600 $0 $173,600

231 Administrative Services--General Services Enterprise--
Enclose elevator switchgear (FY2007)

$0 $30,000 $0 $30,000 $0 $0 $9 $9 $0 Moved to FY2007 by Staff 
6/7/06

$30,009 ($9) $0 ($9)

506 Administrative Services--General Services Enterprise--
Jessie Parker Loading Dock Retainage Wall (FY2007)

$0 $35,750 $0 $0 $0 $0 $35,750 $35,750 $0 $35,750 $0 $0 $0

2010 Administrative Services--General Services Enterprise--
Lucas Building Heating Cooling Coil Replacement 
(FY2008)

$91,840 $91,840 $0 $0 $91,840 $76,227 $0 $15,613 $0 9 New 
Request

$91,840 $0 $0 $0

2010 Administrative Services--General Services Enterprise--
Recaulk Stone on Hoover Building (FY2008)

$705,600 $705,600 $0 $0 $0 $0 $0 $0 $705,600 10 New 
Request

$0 $705,600 $705,600 $0

2010 Administrative Services--General Services Enterprise--
Repair exterior walway on the Hoover building pursuant 
to Phase 1 recommendations. (FY2008)

$188,128 $188,128 $0 $0 $0 $0 $0 $0 $188,128 5 New 
Request

$0 $188,128 $188,128 $0

2010 Administrative Services--General Services Enterprise--
Repair Hoover Outside Air Duct (FY2008)

$153,400 $153,400 $0 $0 $0 $0 $0 $153,400 13 New 
Request

$0 $153,400 $153,400 $0

511 Administrative Services--General Services Enterprise--
Replace and /or Re-seal Windows at the Hoover Building 
(FY2007)

$0 $72,000 $0 $0 $0 $0 $72,000 $72,000 $0 $72,000 $0 $0 $0

9999 Administrative Services--General Services Enterprise--
Replace cooling tower 2 and related pumps at Central 
Energy Plant (FY2008)

$868,000 $868,000 $0 $0 $0 $0 $0 $0 $0 7 New 
Request

$0 $868,000 $0 $868,000
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2010 Administrative Services--General Services Enterprise--
Replace fire alarm system at the Historical Building 
(FY2008)

$884,800 $884,800 $0 $884,000 $733,720 $0 $150,280 $0 1 New 
Request

$884,000 $800 $0 $800

218 Administrative Services--General Services Enterprise--
Replace North and East Roofs at Jessie Parker Building 
(FY2007)

$0 $170,000 $0 $17,000 $153,000 $126,990 $0 $26,010 $0 $170,000 $0 $0 $0

230 Administrative Services--General Services Enterprise--
Replace Obsolete lighting controler (FY2007)

$0 $117,000 $0 $0 $117,000 $97,110 $0 $19,890 $0 $117,000 $0 $0 $0

225 Administrative Services--General Services Enterprise--
Replace the underlayment roof on the plaza decking at 
the Historical Building (FY2007)

$0 $860,000 $0 $86,000 $774,000 $642,420 $0 $131,580 $0 $860,000 $0 $0 $0

2010 Administrative Services--General Services Enterprise--
Steam, condensate, chilled water, piping in tunnel, 
inspect and repair insulation. (FY2008)

$1,210,000 $1,210,000 $0 $0 $400,000 $332,000 $400,000 $468,000 $410,000 16 New 
Request

$800,000 $410,000 $410,000 $0

9999 Administrative Services--General Services Enterprise--
Upgrade Emergency Paging System (FY2008)

$61,600 $61,600 $0 $0 $0 $0 $0 $0 $0 3 New 
Request

$0 $61,600 $0 $61,600

95 Administrative Services--Historical Building--Des Moines, 
Iowa--Fountain deficiencies (FY2006)

$0 $187,476 $0 $0 $0 $0 $187,476 $187,476 $0 Consider private funding 
through Cultural Affairs.

$187,476 $0 $0 $0

32 Administrative Services--Historical Building--Des Moines, 
Iowa--Planter bed deficiencies (FY2006)

$0 $151,500 $151,500 $0 $0 $0 $0 $0 $0 0 $151,500 $0 $0 $0

69 Administrative Services--Historical Building--Des Moines, 
Iowa--Plaza Tile Failure (FY2006)

$0 $189,080 $0 $86,000 $103,080 $85,556 $0 $17,524 $0 Consider private funding 
through Cultural Affairs.

$189,080 $0 $0 $0

52 Administrative Services--Historical Building--Des Moines, 
Iowa--Repair exterior sealant deficiences (FY2006)

$0 $600,977 $0 $50,000 $300,977 $249,811 $250,000 $301,166 $0 0 $600,977 $0 $0 $0

53 Administrative Services--Historical Building--Des Moines, 
Iowa--Repair granite failures (FY2006)

$0 $1,462,146 $0 $111,000 $675,000 $560,250 $676,146 $790,896 $0 0 $1,462,146 $0 $0 $0

93 Administrative Services--Historical Building--Des Moines, 
Iowa--Skylight deficiencies (FY2006)

$0 $627,725 $0 $0 $51,000 $42,330 $576,725 $585,395 $0 0 $627,725 $0 $0 $0

43 Administrative Services--Historical Building--Des Moines--
Replace cooling tower, electric heat pump and electric 
boilers (FY2006)

$0 $302,800 $4,080 $298,720 $0 $0 $0 $0 $0 Consider SIFIC funding and 
implications of changing 
electric rate.

$302,800 $0 $0 $0

23 Administrative Services--Lucas Building--Des Moines--
Repair gear drive on cooling tower (FY2006)

$0 $17,544 $17,544 $0 $0 $0 $0 $0 $0 0 $17,544 $0 $0 $0

Administrative Services Total $293,724 $947,640 $4,288,013 $3,559,051 $2,198,106 $2,927,068 $2,896,572 $7,727,482 $5,633,417 $2,896,572 $2,736,845
232 Commerce--Alcoholic Bev Div, 1918 SE Hulsizer Rd, 

Ankeny, IA 50021--Replacement of exterior windows 
(FY2007)

$0 $27,500 $0 $0 $27,500 $27,500 $0 $0 $0 $27,500 $0 $0 $0

224 Commerce--Alcoholic Bev Div, 1918 SE Hulsizer Rd, 
Ankeny, IA 50021--Roof Replacement (FY2007)

$550,000 $950,000 $0 $40,000 $360,000 $298,800 $0 $61,200 $0 $400,000 $550,000 $0 $550,000

47 Commerce--Alcoholic Beverages Division / Ankeny--
Alcoholic Beverages Division / Window Replacement 
(FY2006)

$0 $50,000 $0 $50,000 $0 $0 $0 $0 $0 Consider SIFIC and energy 
rebates for windows.

$50,000 $0 $0 $0

2008 Commerce--Alcoholic Beverages Division / Ankeny--
Repair South Warehouse Wall (FY2008)

$35,000 $35,000 $0 $0 $35,000 $35,000 $0 $0 $0 1 New 
Request

$35,000 $0 $0 $0

2010 Commerce--Alcoholic Beverages Division / Ankeny--
Replace Warehouse Dock Doors (FY2008)

$98,000 $98,000 $0 $0 $0 $0 $0 $98,000 3 New 
Request

$0 $98,000 $98,000 $0

9999 Commerce--Alcoholic Beverages Division / Ankeny--
Replace Warehouse Lighting (FY2008)

$49,000 $49,000 $0 $0 $0 $0 $0 $0 $0 5 New 
Request

$0 $49,000 $0 $49,000
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9999 Commerce--Alcoholic Beverages Division / Ankeny--
Warehouse Truck Lot Extension (FY2008)

$45,000 $45,000 $0 $0 $0 $0 $0 $0 $0 4 New 
Request

$0 $45,000 $0 $45,000

9 Commerce--Alcoholic Beverages Division / Ankeny--
Warehouse Wall Study (FY2006)

$0 $5,000 $5,000 $0 $0 $0 $0 $0 $0 0 $5,000 $0 $0 $0

2010 Commerce--Alcoholic Beverages Division / Ankeny--
Warehouse Window Glazing (FY2008)

$55,000 $55,000 $0 $0 $0 $0 $0 $0 $55,000 2 New 
Request

$0 $55,000 $55,000 $0

Commerce Total $5,000 $90,000 $422,500 $361,300 $0 $61,200 $153,000 $517,500 $797,000 $153,000 $644,000
214 Corrections--Anamosa State Penitentiary - Anamosa--

Replacing West Half of the Administration Roof (FY2007)
$0 $100,000 $0 $20,905 $79,095 $65,649 $0 $13,446 $0 $100,000 $0 $0 $0

27.5 Corrections--Anamosa State Penitentiary, Anamosa--
Replace north half of Metal Furniture (FY2007)

$0 $7,000 $0 $7,000 $0 $0 $0 $0 $0 Duplicate Request except 
for inflation

$7,000 $0 $0 $0

27 Corrections--Anamosa State Penitentiary, Anamosa--
Replace north half of Metal Furniture Building Roof. 
(FY2006)

$0 $65,000 $6,500 $58,500 $0 $0 $0 $0 $0 0 $65,000 $0 $0 $0

2010 Corrections--Anamosa State Penitentiary--ASP--Control 
Center Locking System (FY2008)

$50,000 $0 $0 $0 $0 $0 $0 $50,000 13 New 
Request

$0 $50,000 $50,000 $0

2008 Corrections--Anamosa State Penitentiary-ASP-Dietary 
Infrastructure Improvements (FY2008)

$600,000 $0 $0 $600,000 $600,000 $0 $0 $0 2 New 
Request

$600,000 $0 $0 $0

2010 Corrections--Anamosa State Penitentiary--ASP-LUB & D-
3 Locking System (FY2008)

$2,586,000 $0 $0 $0 $0 $0 $0 $2,586,000 5 New 
Request

$0 $2,586,000 $2,586,000 $0

2008 Corrections--Anamosa State Penitentiary--ASP--Replace 
Print Shop Roof (FY2008)

$70,000 $0 $0 $0 $0 $0 $0 $70,000 11 New 
Request

$0 $70,000 $70,000 $0

2008 Corrections--Anamosa State Penitentiary--ASP--Replace 
Print Shop Roof (FY2008)

$110,000 $0 $0 $0 $0 $0 $0 $110,000 11 New 
Request

$0 $110,000 $110,000 $0

73 Corrections--Anamosa State Penitentiary--Drill 2 wells 
and upgrade water tower (FY2006)

$1,000,000 $2,500,000 $0 $0 $1,500,000 $1,245,000 $1,000,000 $1,255,000 $0 0 Additional 
Funds 
Requested

$2,500,000 $0 $0 $0

13 Corrections--Anamosa State Penitentiary--Electrical 
Upgrade Phase 3 (FY2006)

$0 $56,180 $56,180 $0 $0 $0 $0 $0 $0 0 $56,180 ($0) $0 ($0)

13.5 Corrections--Anamosa State Penitentiary--Electrical 
Upgrade Phase 4 (FY2007)

$1,850,000 $2,657,098 $0 $257,098 $2,100,000 $1,743,000 $300,000 $657,000 $0 Continue as Phased Project Additional 
Funds 
Requested

$2,657,098 ($0) $0 ($0)

202 Corrections--Anamosa State Penitentiary--Living Unit B 
Fire Exit Stairs (FY2007)

$30,000 $230,000 $0 $100,000 $100,000 $83,000 $0 $17,000 $0 Moved to FY2007 by Staff 
6/7/06

Additional 
Funds 
Requested

$200,000 $30,000 $0 $30,000

71 Corrections--Anamosa State Penitentiary--Powerhouse 
Upgrade 3. Boiler Controls (FY2006)

$0 $200,000 $0 $0 $0 $0 $0 $0 $200,000 0 $0 $200,000 $200,000 $0

434 Corrections--Anamosa State Penitentiary--Primary 
sewage Treatment JWC Auger monster (FY2007)

$0 $200,000 $0 $0 $0 $0 $200,000 $200,000 $0 $200,000 $0 $0 $0

82 Corrections--Anamosa State Penitentiary--Replacing 
West Half of the Administration Roof (FY2006)

$0 $90,000 $0 $9,000 $89,000 $73,870 $0 $15,130 $0 0 $98,000 ($8,000) $0 ($8,000)

70 Corrections--Anamosa State Penitentiary--Tuckpointing 
and repairing of stone walls. (FY2006)

$0 $220,000 $0 $0 $220,000 $182,600 $0 $37,400 $0 0 $220,000 $0 $0 $0

70.5 Corrections--Anamosa State Penitentiary--Tuckpointing 
and repairing of stone walls. (FY2007)

$0 $22,000 $0 $0 $22,000 $22,000 $0 $0 $0 Duplicate Request except 
for inflation

$22,000 $0 $0 $0
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429 Corrections--Clarinda Correctional Facility--Boiler 
replacement (FY2007)

$2,000 $62,000 $0 $0 $0 $0 $60,000 $60,000 $0 Additional 
Funds 
Requested

$60,000 $2,000 $0 $2,000

2010 Corrections--Clarinda Correctional Facility--CCF--Backup 
Water Supply Line (FY2008)

$0 $1,000,000 $0 $0 $0 $0 $0 $0 $1,000,000 21 New 
Request

$0 $1,000,000 $1,000,000 $0

2010 Corrections--Clarinda Correctional Facility--CCF--
Replace Lodge Tunnel Ceiling (FY2008)

$0 $385,000 $0 $0 $0 $0 $0 $0 $385,000 15 New 
Request

$0 $385,000 $385,000 $0

2010 Corrections--Clarinda Correctional Facility--CCF--Wagon 
Gates Protection Bollards (FY2008)

$0 $206,000 $0 $0 $0 $0 $0 $0 $206,000 17 New 
Request

$0 $206,000 $206,000 $0

116 Corrections--Clarinda Correctional Facility--Expansion of 
Chiller System. (FY2006)

$65,000 $265,000 $0 $0 $265,000 $219,950 $0 $45,050 $0 Consider capital request. Additional 
Funds 
Requested

$265,000 $0 $0 $0

16 Corrections--Clarinda Correctional Facility--
Flashing/Guttering Project - Phase 2 and Drainage 
Project (FY2006)

$900,000 $1,100,000 $200,000 $0 $900,000 $747,000 $0 $153,000 $0 0 Additional 
Funds 
Requested

$1,100,000 $0 $0 $0

103 Corrections--Clarinda Correctional Facility--Hot Water 
Boiler System (FY2006)

$60,000 $120,000 $0 $0 $60,000 $49,800 $0 $10,200 $0 Consider SIFIC and energy 
rebates for boiler 
replacement.

Additional 
Funds 
Requested

$60,000 $60,000 $0 $60,000

432 Corrections--Clarinda Correctional Facility--perimeter 
fence security additions (FY2007)

$0 $211,000 $0 $0 $0 $0 $211,000 $211,000 $0 $211,000 $0 $0 $0

115 Corrections--Clarinda Correctional Facility--Razor Wire 
Project (FY2006)

$0 $75,000 $0 $0 $75,000 $62,250 $0 $12,750 $0 Consider capital request or 
operational funding.

$75,000 $0 $0 $0

57 Corrections--Clarinda Correctional Facility--Roof 
Replacement
(Dietary/Laundry) (FY2006)

$0 $75,000 $0 $5,000 $70,000 $58,100 $0 $11,900 $0 0 $75,000 $0 $0 $0

215 Corrections--Clarinda Correctional Facility--roofing 
replacement laundry/dietary (FY2007)

$0 $90,000 $0 $9,000 $81,000 $67,230 $0 $13,770 $0 $90,000 $0 $0 $0

227 Corrections--Clarinda Correctional Facility--shower wall 
liner (FY2007)

$225,000 $425,000 $0 $0 $200,000 $166,000 $0 $34,000 $0 Additional 
Funds 
Requested

$200,000 $225,000 $0 $225,000

91 Corrections--Clarinda Correctional Facility--Window 
Replacement. (FY2006)

$0 $150,000 $0 $0 $0 $0 $0 $0 $150,000 Consider SIFIC and energy 
rebates for windows.

Additional 
Funds 
Requested

$0 $150,000 $150,000 $0

2008 Corrections--Corrections--Anamosa--ASP--Replace East 
Administration Roof (FY2008)

$0 $0 $0 $0 $0 $0 $0 $0 $120,000 11 New 
Request

$0 $0 $120,000 ($120,000)

2010 Corrections--Corrections--Clarinda Correctional Facility--
CCF--Replace Facility Security System (FY2008)

$0 $400,000 $0 $0 $0 $0 $0 $0 $400,000 8 New 
Request

$0 $400,000 $400,000 $0

2010 Corrections--Corrections-Fort Dodge Correctional Facility-
-FDCF--Expand System to Unit H (FY2008)

$0 $13,000 $0 $0 $0 $0 $0 $0 $13,000 19 New 
Request

$0 $13,000 $13,000 $0

2010 Corrections--Corrections-Fort Dodge Correctional Facility-
-FDCF--Expand system to unit I (FY2008)

$0 $35,000 $0 $0 $0 $0 $0 $0 $35,000 18 New 
Request

$0 $35,000 $35,000 $0

2008 Corrections--Corrections-Fort Dodge Correctional Facility-
-FDCF--Repair Roof B, F and M (FY2008)

$0 $0 $0 $0 $0 $0 $0 $0 $7,000 20 New 
Request

$0 $0 $7,000 ($7,000)

2010 Corrections--Corrections-Fort Dodge Correctional Facility-
-FDCF--Replace Unit A Hot Water Tank (FY2008)

$0 $13,000 $0 $0 $0 $0 $0 $0 $13,000 16 New 
Request

$0 $13,000 $13,000 $0
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2010 Corrections--Corrections-Fort Dodge Correctional Facility-
-FDCF--Security System Upgrade (FY2008)

$0 $639,650 $0 $0 $0 $0 $0 $0 $639,650 12 New 
Request

$0 $639,650 $639,650 $0

433 Corrections--Fort Dodge Correctional Facility--Rplace 
LUD Hot Water Tank (FY2007)

$0 $21,000 $0 $0 $0 $0 $21,000 $21,000 $0 $21,000 $0 $0 $0

228 Corrections--Iowa Correctional Facility for Women--
Repair Structural/Masonry Damage to Administration 
Building (FY2007)

$0 $500,000 $0 $0 $500,000 $415,000 $0 $85,000 $0 $500,000 $0 $0 $0

210 Corrections--Iowa Correctional Facility for Women--
Upgrade Electrical at Admin. and Living Units 1,2,3,4,&5. 
(FY2007)

$0 $283,500 $0 $28,350 $255,150 $211,775 $0 $43,376 $0 Moved to FY2007 by Staff 
6/7/06

$283,500 $0 $0 $0

35 Corrections--Iowa Correctional Institute for Women--
Administration Building Roof Replacement (FY2006)

$0 $70,000 $70,000 $0 $0 $0 $0 $0 $0 0 $70,000 $0 $0 $0

68 Corrections--Iowa Correctional Institute for Women--Air 
Quality Improvements (FY2006)

$0 $382,000 $0 $0 $0 $0 $382,000 $382,000 $0 0 $382,000 $0 $0 $0

67 Corrections--Iowa Correctional Institute for Women--
Asbestos Abatement (FY2006)

$0 $825,000 $0 $0 $0 $0 $825,000 $825,000 $0 0 $825,000 $0 $0 $0

440 Corrections--Iowa Correctional Institute for Women--
HVAC System Improvements (FY2007)

$0 $382,000 $0 $0 $0 $0 $382,000 $382,000 $0 $382,000 $0 $0 $0

99 Corrections--Iowa Correctional Institute for Women--
Reintegrate Electronic Locking System (FY2006)

$0 $450,000 $0 $0 $450,000 $373,500 $0 $76,500 $0 0 $450,000 $0 $0 $0

85 Corrections--Iowa Correctional Institute for Women--
Replace Tunnel Cap (FY2006)

$0 $260,000 $0 $0 $0 $0 $260,000 $260,000 $0 0 $260,000 $0 $0 $0

87 Corrections--Iowa Correctional Institute for Women--
Tuckpointing and Construction Issues (FY2006)

$0 $450,000 $0 $0 $0 $0 $0 $0 $450,000 0 $0 $450,000 $450,000 $0

87.5 Corrections--Iowa Correctional Institute for Women--
Tuckpointing and Construction Issues (FY2007)

$0 $30,000 $0 $0 $0 $0 $0 $0 $30,000 Duplicate Request except 
for inflation

$0 $30,000 $30,000 $0

88 Corrections--Iowa Correctional Institute for Wowen--
Upgrade Exterior Fenestration - Phase I (FY2006)

$0 $208,500 $0 $0 $0 $0 $0 $0 $208,500 Consider SIFIC and energy 
rebates for windows.

$0 $208,500 $208,500 $0

88.5 Corrections--Iowa Correctional Institute for Wowen--
Upgrade Exterior Fenestration - Phase I (FY2007)

$0 $625,000 $0 $0 $0 $0 $0 $0 $625,000 Continuation of Phased 
Project

$0 $625,000 $625,000 $0

2008 Corrections--Iowa Medical and Classification Center--
IMCC--Roof Replacement (FY2008)

$0 $0 $0 $0 $0 $0 $0 $0 $1,000,000 10 New 
Request

$0 $0 $1,000,000 ($1,000,000)

97 Corrections--Iowa State Penitentiary - Fort Madison--
Boiler Controls - ISP Powerhouse (FY2006)

$0 $319,007 $0 $0 $69,007 $57,276 $250,000 $261,731 $0 Consider SIFIC and 
possible energy rebates.

$319,007 $0 $0 $0

97.5 Corrections--Iowa State Penitentiary - Fort Madison--
Boiler Controls - ISP Powerhouse (FY2007)

$0 $25,520 $0 $0 $0 $0 $25,520 $25,520 $0 Duplicate Request except 
for inflation

$25,520 $0 $0 $0

5 Corrections--Iowa State Penitentiary - Fort Madison--Cell 
House Shower Replacements - Cell House 18 Phase I 
(FY2006)

$0 $100,000 $100,000 $0 $0 $0 $0 $0 $0 0 $100,000 $0 $0 $0

5.5 Corrections--Iowa State Penitentiary - Fort Madison--Cell 
House Shower Replacements û Cell House 419 Phase II 
(FY2007)

$3,400,000 $3,579,021 $0 $179,021 $0 $0 $0 $0 $0 Continue as Phased Project $179,021 $3,400,000 $0 $3,400,000

14 Corrections--Iowa State Penitentiary - Fort Madison--
Critical Structure Issues - Industries & Dietary Phase III 
(FY2006)

$0 $274,750 $274,750 $0 $0 $0 $0 $0 $0 0 $274,750 $0 $0 $0
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Major Maintenance Funding Recommendations for FY2008
Approved July 12, 2007

FY08 
Rank Agency--Project Location & Title (Year of Request)
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REVISED
FY2008
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FY2008 
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Status FY06-FY09 Total Unfunded Need

Proposed 
FY2010

Other Funds 
Recommended

14.5 Corrections--Iowa State Penitentiary - Fort Madison--
Critical Structure Issues - Industries & Dietary Phase IV 
(FY2007)

$1,460,991 $1,726,821 $0 $165,830 $1,460,991 $1,212,623 $0 $248,368 $0 Continue as Phased Project Additional 
Funds 
Requested

$1,626,821 $100,000 $0 $100,000

12 Corrections--Iowa State Penitentiary - Fort Madison--
Electrical Upgrade - Phase IV (FY2006)

$0 $3,758,500 $2,324,478 $514,754 $921,000 $764,430 $0 $156,570 $0 0 $3,760,232 ($1,732) $0 ($1,732)

12.5 Corrections--Iowa State Penitentiary - Fort Madison--
Electrical Upgrade - Phase V (FY2007)

$1,038,344 $3,086,738 $0 $0 $1,500,000 $1,245,000 $548,394 $803,394 $0 0 Additional 
Funds 
Requested

$2,048,394 $1,038,344 $0 $1,038,344

83 Corrections--Iowa State Penitentiary - Fort Madison--Fuel 
Tank Replacement - Powerhouse (FY2006)

$0 $703,431 $0 $0 $0 $0 $703,431 $703,431 $0 0 $703,431 $0 $0 $0

83.5 Corrections--Iowa State Penitentiary - Fort Madison--Fuel 
Tank Replacement - Powerhouse (FY2007)

$0 $65,232 $0 $0 $0 $0 $65,232 $65,232 $0 Duplicate Request except 
for inflation

Additional 
Funds 
Requested

$65,232 $0 $0 $0

26 Corrections--Iowa State Penitentiary - Fort Madison--
Roof Replacement Phase I - Cell House 17 (FY2006)

$0 $636,673 $56,593 $11,743 $568,337 $471,720 $0 $96,617 $0 0 $636,673 $0 $0 $0

26.5 Corrections--Iowa State Penitentiary - Fort Madison--
Roof Replacement Phase I - Cell House 17 (FY2007)

$0 $0 $0 $0 $46,689 $38,752 $0 $7,937 $0 Duplicate Request except 
for inflation

$46,689 ($46,689) $0 ($46,689)

37 Corrections--Iowa State Penitentiary--Emergency Water 
Line Repairs (FY2006)

$0 $447,500 $447,500 $0 $0 $0 $0 $0 $0 0 $447,500 $0 $0 $0

72 Corrections--Luster Heights Camp--Drill Additional Well 
(FY2006)

$0 $110,000 $0 $0 $110,000 $91,300 $0 $18,700 $0 0 $110,000 $0 $0 $0

98 Corrections--Mt. Pleasant Correctional Facility--Air 
Conditioning and Vent Project for Medical Clinic and 
Deputy Superintendent Complex (FY2006)

$0 $1,011,080 $0 $0 $1,011,080 $839,196 $0 $171,884 $0 Consider SIFIC and 
possible energy rebates.

$1,011,080 $0 $0 $0

102 Corrections--Mt. Pleasant Correctional Facility--Air 
Conditioning for Center South Section of Main Building 
(FY2006)

$0 $1,640,000 $0 $0 $100,000 $83,000 $1,540,000 $1,557,000 $0 Verify savings for replacing 
window units with central 
air conditioning system.

$1,640,000 $0 $0 $0

8888 Corrections--Mt. Pleasant Correctional Facility--MPCF--
Convert 1950-s elevators to maintain operation (FY2008)

$225,000 $900,000 $0 $0 $0 $0 $0 $0 $0 9 New 
Request

$0 $900,000 $0 $900,000

2010 Corrections--Mt. Pleasant Correctional Facility--MPCF--
Remove from sanitary sewer (FY2008)

$0 $300,000 $0 $0 $300,000 $249,000 $0 $51,000 $0 3 New 
Request

$300,000 $0 $0 $0

48 Corrections--Mt. Pleasant Correctional Facility--
Transformer and Electrical Repairs (FY2006)

$1,300,000 $2,100,000 $0 $200,000 $1,300,000 $1,079,000 $600,000 $821,000 $0 Additional 
Funds 
Requested

$2,100,000 $0 $0 $0

96 Corrections--Mt. Pleasant Correctional Facility--
Wastewater Modification/Pretreatment (FY2006)

$0 $250,000 $0 $0 $250,000 $207,500 $0 $42,500 $0 Consider full or partial 
repayment with operational 
savings.

$250,000 $0 $0 $0

89 Corrections--Mt. Pleasant Correctional Facility--Window 
Replacement East and West Wings - 2 Buildings 
(FY2006)

$0 $1,100,000 $0 $0 $0 $0 $0 $0 $1,100,000 Consider SIFIC and energy 
rebates for windows.

$0 $1,100,000 $1,100,000 $0

89.5 Corrections--Mt. Pleasant Correctional Facility--Window 
Replacement East and West Wings - 2 Buildings 
(FY2007)

######### $0 $0 $0 $0 $0 $0 $0 $0 Already Funded $0 $0 $0 $0

2006 Corrections--Mt. Pleasant Storeroom Roof Replacement 
(FY2006)

$0 $125,282 $125,282 $0 $0 $0 $0 $0 0 $125,282 $0 $0 $0
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Approved July 12, 2007

FY08 
Rank Agency--Project Location & Title (Year of Request)
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54 Corrections--NCCF / Rockwell City--Complete Installation 
of Emergency Generator (FY2006)

$0 $200,000 $0 $200,000 $0 $0 $0 $0 $0 0 $200,000 $0 $0 $0

54.5 Corrections--NCCF / Rockwell City--Complete Installation 
of Emergency Generator (FY2007)

$1,825,000 $1,900,000 $0 $75,000 $1,825,000 $1,514,750 $0 $310,250 $0 Duplicate Request except 
for inflation

Additional 
Funds 
Requested

$1,900,000 $0 $0 $0

101 Corrections--NCCF / Rockwell City--D Lockup Lock 
Control (FY2006)

($57,000) $93,000 $0 $93,000 $0 $0 $0 $0 $0 0 $93,000 $0 $0 $0

213 Corrections--NCCF / Rockwell City--Unit D Exterior 
Repair/Roof Replacement (FY2007)

$0 $250,000 $0 $25,000 $225,000 $186,750 $0 $38,250 $0 $250,000 $0 $0 $0

90 Corrections--NCCF / Rockwell City--Window 
Replacement (FY2006)

$0 $149,310 $0 $0 $0 $0 $0 $0 $149,310 Consider SIFIC and energy 
rebates for windows.

$0 $149,310 $149,310 $0

205 Corrections--Newton Correctional Facility--Electrical 
Upgrade Design Project at CRC (FY2007)

$50,000 $100,000 $0 $50,000 $0 $0 $0 $0 $0 Moved to FY2007 by Staff 
6/7/06

Additional 
Funds 
Requested

$50,000 $50,000 $0 $50,000

2008 Corrections--Newton Correctional Facility--NCF--Replace 
Administration Roof (FY2008)

$0 $300,000 $0 $0 $0 $0 $0 $0 $30,000 1 New 
Request

$0 $300,000 $30,000 $270,000

2008 Corrections--Newton Correctional Facility--NCF--Replace 
for balance of CRC Roof (FY2008)

$0 $468,000 $0 $0 $0 $0 $0 $468,000 6 New 
Request

$0 $468,000 $468,000 $0

2010 Corrections--Newton Correctional Facility--NCF--Replace 
Hot Water Loop at Medium Site (FY2008)

$0 $1,200,000 $0 $0 $0 $0 $0 $0 $1,200,000 New 
Request

$0 $1,200,000 $1,200,000 $0

2010 Corrections--Newton Correctional Facility--NCF--Replace 
Roof Top Unit (FY2008)

$0 $1,870,000 $0 $0 $0 $0 $0 $0 $1,870,000 7 New 
Request

$0 $1,870,000 $1,870,000 $0

2010 Corrections--Newton Correctional Facility--NCF--Replace 
Water Heater Tanks (FY2008)

$0 $75,000 $0 $0 $0 $0 $0 $0 $75,000 14 New 
Request

$0 $75,000 $75,000 $0

100 Corrections--Newton Correctional Facility--Replace door 
and lock control panel in Master Control. (FY2006)

$0 $75,000 $0 $7,500 $67,500 $56,025 $0 $11,475 $0 0 $75,000 $0 $0 $0

86 Corrections--Newton Correctional Facility--Replace old fin 
tube in shower area of Dorm 1 and 2 (FY2006)

$0 $60,000 $0 $0 $60,000 $49,800 $0 $10,200 $0 Consider SIFIC and energy 
rebates for radiant heating 
system improvements.

$60,000 $0 $0 $0

49 Corrections--Newton Correctional Facility--Upgrade 
electrical service at minimum site (FY2006)

$0 $100,000 $0 $100,000 $0 $0 $0 $0 $0 0 $100,000 $0 $0 $0

84 Corrections--Newton Correctional Facility--Upgrade 
electrical service at minimum site (FY2006)

$0 $75,000 $0 $0 $75,000 $62,250 $0 $12,750 $0 0 $75,000 $0 $0 $0

92 Corrections--Newton Correctional Facility--Upgrade 
electrical service at minimum site (FY2006)

$0 $60,000 $0 $0 $60,000 $49,800 $0 $10,200 $0 0 $60,000 $0 $0 $0

74.5 Corrections--Oakdale, IMCC--High Mast Lighting 
(FY2007)

$0 $108,610 $0 $0 $108,610 $90,146 $0 $18,464 $0 Duplicate Request except 
for inflation

$108,610 $0 $0 $0

10 Corrections--Oakdale, IMCC--Phase 4 of 4 Life Safety 
Upgrades (FY2006)

$0 $1,430,000 $750,000 $401,771 $280,000 $232,400 $0 $47,600 $0 0 $1,431,771 ($1,771) $0 ($1,771)

10.5 Corrections--Oakdale, IMCC--Phase 5 0f 5 Life Safety 
Upgrades (FY2007)

$0 $550,000 $0 $0 $550,000 $456,500 $0 $93,500 $0 Continue as Phased Project $550,000 $0 $0 $0

41.5 Corrections--Oakdale, IMCC--Pneumatic Control System 
Replacement (FY2007)

$0 $227,700 $0 $0 $227,700 $188,991 $0 $38,709 $0 Already Funded; Verify 
Cost

$227,700 $0 $0 $0

4.5 Corrections--Oakdale-IMCC--Dietary Infrastructure 
Improvements - Phase II (FY2007)

$0 $0 $0 $0 $0 $0 $0 $0 $0 Continue as Phased Project $0 $0 $0 $0

4 Corrections--Oakdale-IMCC--Dietary Infrastructure 
Improvements (FY2006)

$0 $159,897 $159,897 $0 $0 $0 $0 $0 $0 0 $159,897 $0 $0 $0
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74 Corrections--Oakdale-IMCC--High Mast Lighting 
(FY2006)

$0 $410,000 $0 $0 $410,000 $340,300 $0 $69,700 $0 0 $410,000 $0 $0 $0

41 Corrections--Oakdale-IMCC--Pneumatic Control System 
Replacement (FY2006)

$0 $1,518,000 $0 $518,000 $1,000,000 $830,000 $0 $170,000 $0 Consider SIFIC as well as 
energy rebates.

$1,518,000 $0 $0 $0

Corrections Total $4,571,180 $3,036,472 $20,092,159 $16,782,232 $7,373,577 $10,683,504 $13,190,460 $35,073,388 $18,080,612 $13,190,460 $4,890,152
2008 Cultural Affairs--American Gothic House - Eldon--Building 

Envelope Study (FY2008)
$5,000 $5,000 $0 $0 $5,000 $5,000 $0 $0 $0 4 New 

Request
$5,000 $0 $0 $0

9999 Cultural Affairs--Capitol Complex--Des Moines--Upgrade 
Mobile Storage Shelving System (FY2008)

$134,435 $134,435 $0 $0 $0 $0 $0 $0 $0 6 New 
Request

$0 $134,435 $0 $134,435

45 Cultural Affairs--Historic Sites - Plum Grove--Masonry & 
Associated Water Penetration Repairs (FY2006)

$0 $118,000 $0 $19,000 $99,000 $82,170 $0 $16,830 $0 0 $118,000 $0 $0 $0

2008 Cultural Affairs--Montauk Historic Site Complex - 
Clermont--Building Envelope Evaluation (FY2008)

$20,000 $20,000 $0 $0 $20,000 $20,000 $0 $0 $0 3 New 
Request

$20,000 $0 $0 $0

8999 Cultural Affairs--Montauk Historic Site Complex - 
Clermont--Conservation Assessment of Statuary bases 
(FY2008)

$3,200 $3,200 $0 $0 $3,200 $3,200 $0 $0 $0 5 New 
Request

$3,200 $0 $0 $0

20 Cultural Affairs--State Historical Society of Iowa - Iowa 
City--Centennial Building HVAC Upgrade, Phase 3 
(FY2006)

$0 $238,900 $0 $238,900 $0 $0 $0 $0 $0 0 $238,900 $0 $0 $0

9999 Cultural Affairs--Western Historic Trails Center - Council 
Bluffs--HVAC System Control Upgrade (FY2008)

$5,000 $5,000 $0 $0 $0 $0 $0 $0 $0 2 New 
Request

$0 $5,000 $0 $5,000

2008 Cultural Affairs--Western Historic Trails Center - Council 
Bluffs--Roof parapet caulking (FY2008)

$10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 1 New 
Request

$10,000 $0 $0 $0

Cultural Affairs Total $0 $257,900 $137,200 $120,370 $0 $16,830 $0 $395,100 $139,435 $0 $139,435
9888 Human Services--CCUSO Cherokee--Electrical and 

telephone upgrades for Stack A (FY2007)
($225,000) $0 $0 $0 $0 $0 $0 $0 $0 FY2010 Funding 

Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

2010 Human Services--Cherokee - Asbestos abatement for 
entire campus and steam line replacement where 
necessary (FY2007)

######### $357,500 $0 $0 $0 $0 $357,500 $357,500 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

98 Fewer 
Funds 
Requested

$357,500 $0 $0 $0

9888 Human Services--Cherokee - Gutter and downspout 
repair – Ginzberg building-$90,000 (FY2007)

($90,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Human Services--Cherokee - Gutter and downspout 
repair – Main Building rear center to Powerhouse-
$195,000 (FY2007)

($195,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

2010 Human Services--Cherokee - Gutter and downspout 
repair – Voldeng building-$65,000 (FY2007)

$457,500 $522,500 $0 $0 $0 $0 $522,500 $522,500 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

88 Additional 
Funds 
Requested

$522,500 $0 $0 $0
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Other Funds 
Recommended

2009 Human Services--Cherokee - Install fire alarm system for 
entire campus (FY2007)

$75,000 $825,000 $0 $0 $0 $0 $825,000 $825,000 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

84 $825,000 $0 $0 $0

9888 Human Services--Cherokee - Install seamless flooring on 
all wards and main building (FY2007)

($630,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9999 Human Services--Cherokee - Motor Pool remodeling 
project.  To include such things as new lifts, tools and 
heating system (FY2007)

$78,500 $863,500 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

116 $0 $863,500 $0 $863,500

2010 Human Services--Cherokee - New gas fired 400 H.P. 
boiler (FY2007)

$1,250,000 $1,650,000 $0 $0 $400,000 $400,000 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

1 Additional 
Funds 
Requested

$400,000 $1,250,000 $0 $1,250,000

9888 Human Services--Cherokee - Remodel kitchen to make 
more energy efficient (FY2007)

######### $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9999 Human Services--Cherokee - Remodel laundry  (FY2007) $17,500 $192,500 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

117 $0 $192,500 $0 $192,500

2010 Human Services--Cherokee - Remodel Power House and 
replace 2nd gas boiler (FY2007)

($347,000) $153,000 $0 $0 $0 $0 $153,000 $153,000 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

101 Fewer 
Funds 
Requested

$153,000 $0 $0 $0

9999 Human Services--Cherokee - Renovate Ginzberg building 
– 6 wards  (FY2007)

$320,000 $3,520,000 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

124 $0 $3,520,000 $0 $3,520,000

2010 Human Services--Cherokee - Repair campus garages 
and doors including Duplex garages (FY2007)

$5,000 $55,000 $0 $0 $0 $0 $55,000 $55,000 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

114 $55,000 $0 $0 $0

Iowa Dept. of Administrative Services
Vertical Infrastructure Program 10 of 24



Major Maintenance Funding Recommendations for FY2008
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2010 Human Services--Cherokee - Replace instantaneous 
water heaters (4 existing, 5 new) (FY2007)

$20,000 $220,000 $0 $0 $0 $0 $200,000 $200,000 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

100 $200,000 $20,000 $0 $20,000

2008 Human Services--Cherokee - Replace shingles on 
Duplex houses (FY2007)

$45,000 $69,000 $0 $0 $69,000 $57,270 $0 $11,730 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

80 $69,000 $0 $0 $0

2010 Human Services--Cherokee - Replace stair treads  
(FY2007)

($153,385) $21,615 $0 $0 $0 $0 $21,615 $21,615 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

78 Fewer 
Funds 
Requested

$21,615 $0 $0 $0

9888 Human Services--Cherokee - Roofing – Donohoe, ADM 
turret, Main bldg porch roofs. (FY2007)

######### $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

2010 Human Services--Cherokee - Security cameras for 
interior/exterior viewing – campus wide (FY2007)

$32,500 $357,500 $0 $0 $0 $0 $0 $0 $357,500 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

123 Additional 
Funds 
Requested

$0 $357,500 $357,500 $0

9999 Human Services--Cherokee - Sidewalk replacement for 
entire campus (FY2007)

$53,500 $588,500 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

102 $0 $588,500 $0 $588,500

9888 Human Services--Cherokee - Tear off and replace ADM 
flat roof below turret (FY2007)

($16,500) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Human Services--Cherokee - Tear off and replace ADM 
flat roof on front entrance.  Includes down spouts 
(FY2007)

($7,700) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Human Services--Cherokee - Tear off and replace roof of 
tunnel North of storeroom. (FY2007)

($4,950) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0
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Proposed 
FY2010

Other Funds 
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9888 Human Services--Cherokee - Tear off and replace 
Storeroom roof (FY2007)

($77,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

2008 Human Services--Cherokee - Tear off and replace Wirth 
Hall roof (FY2007)

$0 $82,500 $0 $0 $82,500 $68,475 $0 $14,025 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

85 Deleted/ 
Consolidat
ed/ 
Withdrawn

$82,500 $0 $0 $0

2010 Human Services--Cherokee-Air Cond. Upgrades 
(FY2008)

$824,000 $824,000 $0 $0 $0 $0 $0 $0 $824,000 104 New 
Request

$0 $824,000 $824,000 $0

8888 Human Services--Cherokee-Elevator (FY2008) $715,000 $715,000 $0 $0 $0 $0 $0 $0 $0 103 New 
Request

$0 $715,000 $0 $715,000

2009 Human Services--Cherokee-New Windows (FY2008) $2,993,894 $2,993,894 $0 $0 $0 $0 $2,993,894 $2,993,894 $0 93 New 
Request

$2,993,894 $0 $0 $0

9888 Human Services--Clarinda - Roof replacement Auditorium 
Main Bldg. A Floor (FY2007)

($70,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Human Services--Clarinda - Roof replacement of SW 1-4 
of Main Bldg (FY2007)

($85,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

2008 Human Services--Clarinda - Roof Replacement 
Storeroom (FY2007)

$32,000 $82,000 $0 $6,900 $75,100 $62,333 $0 $12,767 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

52 Additional 
Funds 
Requested

$82,000 $0 $0 $0

7777 Human Services--Clarinda Mental Health Institute 
demoliciton of Cottage A house (FY2008)

$20,000 $20,000 $0 $0 $20,000 $20,000 $0 $0 $0 DEM New 
Request

$20,000 $0 $0 $0

7777 Human Services--Clarinda Mental Health Institute 
demolition of old water tower (FY2008)

$20,000 $20,000 $0 $0 $20,000 $20,000 $0 $0 $0 DEM New 
Request

$20,000 $0 $0 $0

2010 Human Services--Clarinda Mental Health Institute Water 
Treatment system to correct PH of water (FY2008)

$0 $150,000 $0 $0 $0 $0 $150,000 $150,000 $0 76 $150,000 $0 $0 $0

54.9 Human Services--Clarinda Mental Health Institute--
Electrical Distribution System (FY2006)

$280,000 $1,240,000 $0 $0 $740,000 $614,200 $500,000 $625,800 $0 21 Additional 
Funds 
Requested

$1,240,000 $0 $0 $0

109 Human Services--Clarinda Mental Health Institute--
Expansion of chiller system (FY2006)

$440,000 $640,000 $0 $0 $0 $0 $640,000 $640,000 $0 Consider capital request.-- 36 Additional 
Funds 
Requested

$640,000 $0 $0 $0
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58 Human Services--Clarinda Mental Health Institute--Roof  
Replacement (SW 1-4 of Main Building) (FY2006)

$143,800 $228,800 $0 $8,500 $220,300 $182,849 $0 $37,451 $0 0 18 Additional 
Funds 
Requested

$228,800 $0 $0 $0

50 Human Services--Clarinda Mental Health Institute--
Tuckpointing (FY2006)

$3,435,000 $3,810,000 $0 $35,000 $3,775,000 $3,133,250 $0 $641,750 $0 0 14 Additional 
Funds 
Requested

$3,810,000 $0 $0 $0

2008 Human Services--Clarinda-- Roof replacement of Boiler 
Pit Pump Room attached to Main Building (FY2008)

$43,000 $43,000 $0 $0 $0 $0 $43,000 $43,000 $0 72 New 
Request

$43,000 $0 $0 $0

2008 Human Services--Clarinda-- Roof replacement of Lower 
Corridor attached to Main Building (FY2008)

$66,000 $66,000 $0 $0 $66,000 $54,780 $0 $11,220 $0 71 New 
Request

$66,000 $0 $0 $0

2008 Human Services--Clarinda-- Roof replacement of 
Maintenance Office Heaven attached to Main Building 
(FY2008)

$85,000 $85,000 $0 $0 $0 $0 $85,000 $85,000 $0 74 New 
Request

$85,000 $0 $0 $0

2008 Human Services--Clarinda-- Roof replacemnent of 
Hayloft room attached to Main Bulding (FY2008)

$0 $135,000 $0 $0 $135,000 $112,050 $0 $22,950 $0 77 $135,000 $0 $0 $0

2008 Human Services--Clarinda-- Roof replacemnent of Paint 
Shop detached from Main Building (FY2008)

$43,000 $43,000 $0 $0 $0 $0 $43,000 $43,000 $0 73 New 
Request

$43,000 $0 $0 $0

223.6 Human Services--Clarinda Treatment Complex--Roof 
replacement Auditorium/A Floor (FY2007)

$30,000 $100,000 $0 $7,000 $93,000 $77,190 $0 $15,810 $0 44 Additional 
Funds 
Requested

$100,000 $0 $0 $0

2008 Human Services--Clarinda--Roof replacement of 
Carpenter Shop detached from Main Building (FY2008)

$145,000 $145,000 $0 $0 $0 $0 $145,000 $145,000 $0 75 New 
Request

$145,000 $0 $0 $0

2010 Human Services--Eldora - Administration Building, 15104 
sq feet (FY2007)

$26,000 $129,008 $0 $0 $26,000 $26,000 $103,008 $103,008 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

57 Additional 
Funds 
Requested

$129,008 $0 $0 $0

9888 Human Services--Eldora - Auto Mechanics, 5830 sq feet 
(FY2007)

($22,446) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

2008 Human Services--Eldora - Canteen, 5195 sq feet 
(FY2007)

$9,600 $48,251 $0 $0 $48,251 $40,048 $0 $8,203 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

53 Additional 
Funds 
Requested

$48,251 $0 $0 $0

2008 Human Services--Eldora - Catholic Chapel, 6688 sq feet 
(FY2007)

$6,800 $33,719 $0 $0 $33,719 $27,987 $0 $5,732 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

54 Additional 
Funds 
Requested

$33,719 $0 $0 $0
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2008 Human Services--Eldora - Cottage 7 & 8, 16116 sq feet 
(FY2007)

$30,000 $149,903 $0 $0 $149,903 $124,419 $0 $25,484 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

62 Additional 
Funds 
Requested

$149,903 $0 $0 $0

9888 Human Services--Eldora - Kitchen, 8600 sq feet 
(FY2007)

($58,652) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Human Services--Eldora - Machine Shop, 2800 sq feet 
(FY2007)

($19,964) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

DEM Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

2008 Human Services--Eldora - Powerhouse - Boiler Plant, 
24224 sq feet (FY2007)

$43,000 $215,717 $0 $0 $215,717 $179,045 $0 $36,672 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

55 Additional 
Funds 
Requested

$215,717 $0 $0 $0

2008 Human Services--Eldora - Truck Shed, sq feet (FY2007) $2,000 $8,637 $0 $0 $8,637 $8,637 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

56 Additional 
Funds 
Requested

$8,637 $0 $0 $0

2008 Human Services--Eldora - Vocational, 4000 sq feet 
(FY2007)

$55,000 $74,200 $0 $0 $74,200 $61,586 $0 $12,614 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

63 Additional 
Funds 
Requested

$74,200 $0 $0 $0

9888 Human Services--Glenwood - 108 Main, Campus Chapel 
(FY2007)

($10,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Human Services--Glenwood - 116 Main, Fire 
Station/Storage Area (FY2007)

($10,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Human Services--Glenwood - 118 Buckner, 
Transportation Garage (FY2007)

($40,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0
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Other Funds 
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9888 Human Services--Glenwood - 121 Main, Campus 
Storeroom (FY2007)

($55,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Human Services--Glenwood - 708 Lacey Hall Complex 
(FY2007)

($50,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Human Services--Glenwood - 803 Camp Road, Paint 
Department (FY2007)

($10,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9999 Human Services--Glenwood - Renovations are necessary 
for occupancy of the second, third and forth floors of 
Building 102 Central North. (FY2007)

$0 $370,000 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

65 $0 $370,000 $0 $370,000

9888 Human Services--Glenwood Resource Center--Building 
Renovations - 715 Lacey Greenhouse (FY2007)

($113,000) $0 $0 $0 $0 $0 $0 $0 $0 FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

2010 Human Services--Glenwood Resource Center--H.V.A.C. 
controls - Hydro-Therapy Unit (FY2007)

$0 $130,000 $0 $0 $0 $0 $130,000 $130,000 $0 FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

67 $130,000 $0 $0 $0

350 Human Services--Glenwood Resource Center--H.V.A.C. 
controls - Lacey Complex (708, 710, 712, 714, 716 and 
718 Lacey Hall) (FY2007)

$0 $330,000 $0 $0 $0 $0 $330,000 $330,000 $0 51 $330,000 $0 $0 $0

9888 Human Services--Glenwood Resource Center--H.V.A.C. 
sensor controls and carbon monoxide detectors - 
37 GRC Residential Houses (FY2007)

($120,000) $0 $0 $0 $0 $0 $0 $0 $0 FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

337 Human Services--Glenwood Resource Center--H.V.A.C. 
system - Building 101 (FY2007)

$0 $430,000 $0 $0 $0 $0 $430,000 $430,000 $0 50 $430,000 $0 $0 $0

24.5 Human Services--Glenwood Resource Center--Roof 
Replacement on six GRC
Campus buildings - 121, 708, 108
118, 803 and 116 (FY2007)

$226,982 $416,982 $0 $19,000 $397,982 $330,325 $0 $67,657 $0 Continue as Phased 
Project; Verify Costs

9 Additional 
Funds 
Requested

$416,982 $0 $0 $0

79.8 Human Services--Glenwood Resource Center--Roof 
Replacement on Three GRC Campus buildings – 317, 
115, 120 (FY2006)

$86,588 $400,188 $32,860 $0 $367,328 $304,882 $0 $62,446 $0 0 27 Additional 
Funds 
Requested

$400,188 $0 $0 $0

203 Human Services--Glenwood Resource Center--Stairwell 
Replacement
Building 115 (FY2007)

$0 $487,400 $0 $287,400 $200,000 $166,000 $0 $34,000 $0 Moved to FY2007 by Staff 
6/7/06; DHS Request for 
consideration

37 $487,400 $0 $0 $0
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219.9 Human Services--Glenwood Resource Center--
Tuckpointing - Buildings 120, 115, 102, Lacey Complex, 
119, 110, 116 and 317 (FY2007)

$320,000 $800,000 $0 $0 $80,000 $66,400 $720,000 $733,600 $0 39 Additional 
Funds 
Requested

$800,000 $0 $0 $0

11 Human Services--Glenwood Resource Center--Tunnel 
Abatement (FY2006)

$0 $261,922 $261,922 $0 $0 $0 $0 $0 $0 Consider SIFIC and energy 
rebates for tunnel repairs. 
$20,000 funded in FY2005.

C $261,922 $0 $0 $0

23.9 Human Services--Glenwood Resource Center--Upgrade 
Fire Safety Systems -
Buildings 102, 103, 104 and 708 (FY2007)

$550,000 $825,000 $0 $275,000 $550,000 $456,500 $0 $93,500 $0 Moved to FY2007 by Staff 
6/7/06

8 Additional 
Funds 
Requested

$825,000 $0 $0 $0

2010 Human Services--Glenwood Resource Center--Window 
Replacement -  Buildings 101, 104, 105, 106, 111, 119 
and 121. (FY2007)

$0 $1,030,000 $0 $0 $0 $0 $1,030,000 $1,030,000 $0 FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

89 $1,030,000 $0 $0 $0

2010 Human Services--Human Services - Glenwood Resource 
Center - Expansion Joints in Steam System (FY2008)

$200,000 $200,000 $0 $0 $0 $0 $200,000 $200,000 $0 Glenwood has A&E 
Proposal with estimated 
Construction Costs.

79 New 
Request

$200,000 $0 $0 $0

2010 Human Services--Human Services - Glenwood Resource 
Center - HVAC Upgrade - Residential Houses 357, 359 
and 361 (FY2008)

$180,000 $180,000 $0 $0 $0 $0 $180,000 $180,000 $0 Glenwood has A&E 
Proposal with estimated 
Construction Costs.

87 New 
Request

$180,000 $0 $0 $0

2009 Human Services--Human Services - Glenwood Resource 
Center - Plumbing Upgrade - Building 710 Lacey 
(FY2008)

$492,000 $492,000 $0 $0 $0 $0 $492,000 $492,000 $0 Glenwood has estimate of 
costs from a Mechanical 
Contractor. 

95 New 
Request

$492,000 $0 $0 $0

2008 Human Services--Human Services - Glenwood Resource 
Center - Structural Review - Food and Nutrition Kitchen 
Floor (FY2008)

$30,000 $30,000 $0 $0 $30,000 $30,000 $0 $0 $0 99 New 
Request

$30,000 $0 $0 $0

2008 Human Services--Human Services - Glenwood Resource 
Center - Structural Review - Utility Tunnel System 
(FY2008)

$30,000 $30,000 $0 $0 $30,000 $30,000 $0 $0 $0 Glenwood has estimate an 
of structural review costs 
from contract A & E firm.

97 New 
Request

$30,000 $0 $0 $0

9888 Human Services--Independence - Cromwell Children’s 
Unit (Cost Unknown) (FY2007)

$0 $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

2008 Human Services--Independence - Witte Building Roof 
(FY2007)

$0 $76,500 $0 $0 $76,500 $63,495 $0 $13,005 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

64 $76,500 $0 $0 $0

2010 Human Services--Independence MHI - Plaster work on 
Reynolds Building Wards B&C (FY2008)

$35,000 $35,000 $0 $0 $0 $0 $0 $0 $35,000 105 New 
Request

$0 $35,000 $35,000 $0

9999 Human Services--Independence MHI - Remodel Witte 
Building Ward S (FY2008)

$100,000 $100,000 $0 $0 $0 $0 $0 $0 $0 121 New 
Request

$0 $100,000 $0 $100,000

2010 Human Services--Independence MHI - Reynolds Building 
Tuckpointing Phase V (FY2008)

$400,000 $400,000 $0 $0 $0 $0 $400,000 $400,000 $0 81 $400,000 $0 $0 $0

2008 Human Services--Independence MHI - Steam line repair 
to Laundry (FY2008)

$20,000 $20,000 $0 $0 $20,000 $20,000 $0 $0 $0 45 New 
Request

$20,000 $0 $0 $0
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2008 Human Services--Independence MHI - Steam line repair 
to Stewart Hall (FY2008)

$45,000 $45,000 $0 $0 $45,000 $37,350 $0 $7,650 $0 46 New 
Request

$45,000 $0 $0 $0

2010 Human Services--Independence MHI - Witte/Infirmary 
Building Tuckpointing Phase VI (FY2008)

$400,000 $400,000 $0 $0 $0 $0 $400,000 $400,000 $0 82 $400,000 $0 $0 $0

328 Human Services--Independence MHI--Campus-wide 
Asbestos Abatement (FY2007)

$0 $250,000 $0 $0 $0 $0 $250,000 $250,000 $0 Recommended for FY2009 
Funding by Advisory 
Committee on 6/08/2006

48 $250,000 $0 $0 $0

18.5 Human Services--Independence MHI--Reynolds Building 
Tuckpointing PhaseIV (FY2007)

$0 $400,000 $0 $0 $400,000 $332,000 $0 $68,000 $0 Continue as Phased Project 5 $400,000 $0 $0 $0

9888 Human Services--Independence MHI--Sewer Line Repair 
(FY2007)

$0 $0 $0 $0 $0 $0 $0 $0 $0 Repairs have been funded; 
verify need.

C $0 $0 $0 $0

2006 Human Services--Independence MHI--Sewer Line Repair 
(FY2007)

$0 $150,000 $150,000 $0 $0 $0 $0 $0 $0 $150,000 $0 $0 $0

2007 Human Services--Independence MHI--Sewer Line Repair 
(FY2007)

$0 $170,000 $0 $170,000 $0 $0 $0 $0 $0 $170,000 $0 $0 $0

19.5 Human Services--Independence MHI--Witte Building 
Tuckpointing PhaseV (FY2007)

$0 $400,000 $0 $0 $400,000 $332,000 $0 $68,000 $0 Continue as Phased Project 6 $400,000 $0 $0 $0

9888 Human Services--Iowa Juvenile Home--Infirmary Fire 
Escape Replacement (FY2006)

($35,000) $0 $0 $0 $0 $0 $0 $0 0 D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

34.5 Human Services--Iowa Juvenile Home--Renovate 
restrooms in Bryant, Skow and Arnold Cottages 
(FY2007)

$355,000 $475,000 $0 $60,000 $415,000 $344,450 $0 $70,550 $0 Design format would be 
replicated from current 
project nearing completion 
in Palmer Cotage

11 Additional 
Funds 
Requested

$475,000 $0 $0 $0

77.9 Human Services--Iowa Juvenile Home--Renovate 
restrooms in Canteen (FY2007)

$30,000 $60,000 $0 $0 $60,000 $49,800 $0 $10,200 $0 24 $60,000 $0 $0 $0

9888 Human Services--Iowa Juvenile Home--Repair Canteen 
Roof (FY2007)

($20,000) $0 $0 $0 $0 $0 $0 $0 $0 C $0 $0 $0 $0

25 Human Services--Iowa Juvenile Home--School building 
roof/gutter
replacement (FY2006)

$0 $75,000 $75,000 $0 $0 $0 $0 $0 $0 Amount required reduced to 
$75,000.

C $75,000 $0 $0 $0

22 Human Services--Iowa Juvenile Home--Skow Cottage 
roof/gutter
replacement (FY2006)

$0 $9,006 $9,006 $0 $0 $0 $0 $0 $0 FY2005 funding is in place; 
additional funds required.

C $9,006 $0 $0 $0

34 Human Services--Iowa Juvenile Home--Youth restroom 
replacement in cottages. (FY2006)

$0 $97,000 $97,000 $0 $0 $0 $0 $0 $0 Moved to FY2006 at 
6/16/2005 Vertical 
Infrastructure Committee 
Meeting

10 $97,000 $0 $0 $0

2010 Human Services--Mental Health Institute Cherokee--Build 
Enclosed Stair Towers (FY2007)

$311,500 $3,811,500 $0 $0 $0 $0 $0 $0 $3,811,500 FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

115 $0 $3,811,500 $3,811,500 $0

42 Human Services--Mental Health Institute Cherokee--
Campus Tunnel Repair (FY2006)

$0 $445,000 $0 $130,000 $315,000 $261,450 $0 $53,550 $0 0 12 $445,000 $0 $0 $0

42.5 Human Services--Mental Health Institute Cherokee--
Campus Tunnel Repair (FY2007)

$0 $180,000 $0 $0 $180,000 $149,400 $0 $30,600 $0 Duplicate Request except 
for inflation

13 $180,000 $0 $0 $0

2009 Human Services--Mental Health Institute Cherokee--New 
Interior electrical Wiring (FY2007)

$619,200 $2,059,200 $0 $0 $0 $0 $1,440,000 $1,440,000 $0 FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

96 Additional 
Funds 
Requested

$1,440,000 $619,200 $0 $619,200
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Major Maintenance Funding Recommendations for FY2008
Approved July 12, 2007

FY08 
Rank Agency--Project Location & Title (Year of Request)

FY2008 New 
or Additional 

Funds
FY2008 Revised 

Request
Proposed 

FY2006
Proposed 

FY2007
Proposed 

FY2008
REVISED
FY2008

Proposed 
FY2009 REVISED FY2009

Proposed 
FY2010 Comments

FY2008 
Agency 
Priority

FY2008 
Change In 
Status FY06-FY09 Total Unfunded Need

Proposed 
FY2010

Other Funds 
Recommended

9888 Human Services--Mental Health Institute Cherokee--
Replace Doors/Door Locks (FY2007)

($560,000) $0 $0 $0 $0 $0 $0 $0 $0 FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

223.9 Human Services--Mental Health Institute Cherokee--
Roofing Projects (FY2007)

$192,150 $2,113,650 $0 $192,150 $321,500 $266,845 $1,600,000 $1,654,655 $0 47 Additional 
Funds 
Requested

$2,113,650 $0 $0 $0

17 Human Services--Mental Health Institute Cherokee--
Sewer & Water Line Replacement (FY2006)

$0 $1,184,045 $696,000 $488,045 $0 $0 $0 $0 $0 0 C $1,184,045 $0 $0 $0

55 Human Services--Mental Health Institute Cherokee--
Tuckpointing (FY2006)

$0 $1,180,620 $0 $31,800 $548,820 $455,521 $600,000 $693,299 $0 0 22 $1,180,620 $0 $0 $0

55.5 Human Services--Mental Health Institute Cherokee--
Tuckpointing (FY2007)

$0 $461,623 $0 $0 $0 $0 $461,623 $461,623 $0 Duplicate Request except 
for inflation

23 $461,623 $0 $0 $0

65 Human Services--Mental Health Institute Independence--
Asbestos Removal (FY2006)

$0 $50,000 $0 $0 $50,000 $41,500 $0 $8,500 $0 Additional clarification 
provided to scope of project

19 $50,000 $0 $0 $0

66 Human Services--Mental Health Institute Independence--
Asbestos Removal (FY2006)

$0 $45,000 $0 $0 $45,000 $37,350 $0 $7,650 $0 Additional clarification 
provided to scope of project

20 $45,000 $0 $0 $0

38 Human Services--Mental Health Institute Independence--
North Sewer Line (FY2006)

$0 $20,582 $20,582 $0 $0 $0 $0 $0 $0 Project changed to repair 
only with reduced and 
earlier funding; Revised at 
5/25/06 Meeting of Vertical 
Infrastructure Advisory 
Committee

C $20,582 $0 $0 $0

79.9 Human Services--Mental Health Institute Independence--
Reynolds Electric (FY2006)

$0 $55,000 $0 $0 $55,000 $45,650 $0 $9,350 $0 28 $55,000 $0 $0 $0

21 Human Services--Mental Health Institute Independence--
Roof Replacement and Repair (FY2006)

$40,000 $125,000 $8,500 $0 $116,500 $96,695 $0 $19,805 $0 0 7 Additional 
Funds 
Requested

$125,000 $0 $0 $0

18 Human Services--Mental Health Institute Independence--
Tuckpointing Phase II, Reynolds Bldg. (FY2006)

$0 $125,000 $125,000 $0 $0 $0 $0 $0 $0 0 4 $125,000 $0 $0 $0

19 Human Services--Mental Health Institute Independence--
Tuckpoiting Phase IV, Witte Bldg. (FY2006)

$0 $125,000 $125,000 $0 $0 $0 $0 $0 $0 0 C $125,000 $0 $0 $0

76 Human Services--Mental Health Institute Mt. Pleasant--
Electrical Distribution - #18 and #20 Building (FY2006)

$400,000 $1,200,000 $0 $0 $1,200,000 $996,000 $0 $204,000 $0 0 16 Additional 
Funds 
Requested

$1,200,000 $0 $0 $0

8888 Human Services--Mental Health Institute Mt. Pleasant--
Elevator Upgrade in #18 Building (FY2008)

$225,000 $225,000 $0 $0 $0 $0 $0 $0 $0 86 New 
Request

$0 $225,000 $0 $225,000

57.9 Human Services--Mental Health Institute Mt. Pleasant--
Install sprinklers in Building 20. (FY2007)

$0 $800,000 $0 $200,000 $600,000 $498,000 $0 $102,000 $0 Moved to FY2007 by Staff 
6/7/06

17 $800,000 $0 $0 $0

2008 Human Services--Mental Health Institute Mt. Pleasant--
Remodel/Renovate restroom & shower facilities on four 
living units of #20 Building (FY2008)

$1,200,000 $1,200,000 $0 $0 $300,000 $249,000 $900,000 $951,000 $0 68 New 
Request

$1,200,000 $0 $0 $0

2010 Human Services--Mental Health Institute Mt. Pleasant--
Storm Water Separation (FY2008)

$100,000 $100,000 $0 $0 $0 $0 $100,000 $100,000 $0 92 New 
Request

$100,000 $0 $0 $0
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FY2008 New 
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Proposed 

FY2006
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51 Human Services--Mental Health Institute Mt. Pleasant--
Tuckpointing of #18 Building (FY2006)

$100,000 $0 $10,000 $90,000 $74,700 $0 $15,300 $0 0 15 $100,000 $0 $0 $0

7777 Human Services--State Training School Eldora, IA--
Machine Shop Renovation (FY2007)

($160,000) $54,462 $0 $0 $0 $0 $54,462 $54,462 $0 DEM Fewer 
Funds 
Requested

$54,462 $0 $0 $0

9999 Human Services--State Training School-Eldora, IA--
Administration Renovation (FY2007)

$86,000 $780,000 $0 $0 $0 $0 $0 $0 $0 120 $0 $780,000 $0 $780,000

9999 Human Services--State Training School-Eldora, IA--Auto 
Mechanics Renovation (FY2007)

$68,000 $343,000 $0 $0 $0 $0 $0 $0 $0 118 $0 $343,000 $0 $343,000

9999 Human Services--State Training School-Eldora, IA--
Chapel Renovation (FY2007)

$27,250 $245,250 $0 $0 $0 $0 $0 $0 $0 83 $0 $245,250 $0 $245,250

79 Human Services--State Training School-Eldora, IA--
Cooper Bldg, Kitchen, and Auto Maintenance Bldg. Roofs 
(FY2006)

$10,000 $230,000 $0 $22,000 $208,000 $172,640 $0 $35,360 $0 0 26 Additional 
Funds 
Requested

$230,000 $0 $0 $0

2010 Human Services--State Training School-Eldora, IA--
Electronic Door Locks (FY2007)

$67,000 $742,000 $0 $0 $67,000 $55,610 $675,000 $686,390 $0 FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

59 Additional 
Funds 
Requested

$742,000 $0 $0 $0

104 Human Services--State Training School-Eldora, IA--
Kitchen - Install HVAC &  Tuckpointing (FY2006)

$0 $215,000 $0 $0 $0 $0 $215,000 $215,000 $0 0 32 $215,000 $0 $0 $0

104.5 Human Services--State Training School-Eldora, IA--
Kitchen - Install HVAC &  Tuckpointing (FY2007)

$64,000 $107,000 $0 $0 $0 $0 $107,000 $107,000 $0 Duplicate Request except 
for inflation

33 Additional 
Funds 
Requested

$107,000 $0 $0 $0

2010 Human Services--State Training School-Eldora, IA--Man-
down System for Tunnels (FY2007)

$7,500 $37,500 $0 $0 $7,500 $7,500 $30,000 $30,000 $0 FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

58 Additional 
Funds 
Requested

$37,500 $0 $0 $0

107 Human Services--State Training School-Eldora, IA--
Mansion Vocational Building- Electrical, Plumbing, HVAC 
System, Windows, & Tuckpointing Repairs (FY2006)

$0 $245,000 $0 $0 $0 $0 $245,000 $245,000 $0 Consider SIFIC and energy 
rebates for replacement of 
window AC units.

34 $245,000 $0 $0 $0

107.5 Human Services--State Training School-Eldora, IA--
Mansion Vocational Building- Electrical, Plumbing, HVAC 
System, Windows, & Tuckpointing Repairs (FY2007)

$84,000 $175,600 $0 $0 $0 $0 $175,600 $175,600 $0 Duplicate Request except 
for inflation

35 Additional 
Funds 
Requested

$175,600 $0 $0 $0

9999 Human Services--State Training School-Eldora, IA--
Powerhouse Renovation (FY2007)

$482,000 $4,338,556 $0 $0 $0 $0 $0 $0 $0 119 $0 $4,338,556 $0 $4,338,556

6 Human Services--State Training School-Eldora, IA--
Sanitary Sewer/Manhole Repairs Facility-Wide (FY2006)

$124,000 $345,000 $221,000 $0 $124,000 $102,920 $0 $21,080 $0 0 3 Additional 
Funds 
Requested

$345,000 $0 $0 $0

2010 Human Services--State Training School-Eldora, IA--
Tunnel Repairs and Replacement of Tunnel Sections 
(FY2007)

$250,000 $4,388,200 $0 $0 $0 $0 $0 $0 $0 90 $0 $4,388,200 $0 $4,388,200

2008 Human Services--Toledo - Arnold Cottage roof 
replacement (FY2007)

$0 $57,989 $0 $0 $57,989 $48,131 $0 $9,858 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

60 $57,989 $0 $0 $0
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2008 Human Services--Toledo - Bryant Cottage roof 
replacement (FY2007)

$0 $59,758 $0 $0 $59,758 $49,599 $0 $10,159 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

66 $59,758 $0 $0 $0

2008 Human Services--Toledo - Palmer Cottage roof 
replacement (FY2007)

$0 $63,977 $0 $0 $63,977 $53,101 $0 $10,876 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

61 $63,977 $0 $0 $0

9888 Human Services--Toledo - Repair Canteen Roof 
(FY2007)

($20,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

C $0 $0 $0 $0

9999 Human Services--Toledo--Staff & Visitor Parking Lot 
Resurfacing

$93,194 $93,194 $0 $0 $0 $0 $0 $0 $0 122 New 
Request

$0 $93,194 $0 $93,194

9888 Human Services--Woodward - Linden Court C & D 
(FY2007)

($231,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Human Services--Woodward - Power House (FY2007) ($50,000) $0 $0 $0 $0 $0 $0 $0 $0 Additional DHS Institution 
Request, not ranked by 
Agency; FY2010 Funding 
Recommended by Advisory 
Committee on 6/08/2006

D Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

2008 Human Services--Woodward Resource Center - Birches 
Roof Replacement (FY2008)

$0 $125,000 $0 $0 $125,000 $103,750 $0 $21,250 $0 70 $125,000 $0 $0 $0

2010 Human Services--Woodward Resource Center - Install 
Premium Efficiency Motors (FY2008)

$0 $73,411 $0 $0 $0 $0 $0 $0 $73,411 Institution requests funding 
be FY2010.

107 $0 $73,411 $73,411 $0

2010 Human Services--Woodward Resource Center - Install 
Wood-Fired Boiler (FY2008)

$0 $2,105,915 $0 $0 $0 $0 $500,000 $500,000 $0 91 $500,000 $1,605,915 $0 $1,605,915

2010 Human Services--Woodward Resource Center - 
Modifications to Steam Distribution System (FY2008)

$0 $487,879 $0 $0 $0 $0 $0 $0 $487,879 Institution requests funding 
be FY2010.

109 $0 $487,879 $487,879 $0

2010 Human Services--Woodward Resource Center - 
Refurbish Existing Heat Reclamation Systems (FY2008)

$0 $831,082 $0 $0 $0 $0 $0 $0 $831,082 Institution requests funding 
be FY2010.

112 $0 $831,082 $831,082 $0

2010 Human Services--Woodward Resource Center - Replace 
Boiler Burners (FY2008)

$0 $418,351 $0 $0 $0 $0 $0 $0 $418,351 Institution requests funding 
be FY2010.

113 $0 $418,351 $418,351 $0

2010 Human Services--Woodward Resource Center - Replace 
Constant Volume Air Handling Units with Variable Air 
Volume System (FY2008)

$0 $2,364,081 $0 $0 $0 $0 $0 $0 $2,364,081 Institution requests funding 
be FY2010.

106 $0 $2,364,081 $2,364,081 $0

2010 Human Services--Woodward Resource Center - Replace 
Dietary Air Handling Units with New Energy Recovery 
Units (FY2008)

$0 $167,575 $0 $0 $0 $0 $0 $0 $167,575 Institution requests funding 
be FY2010.

108 $0 $167,575 $167,575 $0
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Other Funds 
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2010 Human Services--Woodward Resource Center - Replace 
Existing Steam Hot Water Heaters with Centralized 
System (FY2008)

$0 $417,721 $0 $0 $0 $0 $0 $0 $417,721 Institution requests funding 
be FY2010.

110 $0 $417,721 $417,721 $0

2010 Human Services--Woodward Resource Center - Replace 
Gas-Fired Water Heaters & Install Pipe Insulation 
(FY2008)

$0 $209,078 $0 $0 $0 $0 $0 $0 $209,078 Institution requests funding 
be FY2010.

111 $0 $209,078 $209,078 $0

2008 Human Services--Woodward Resource Center - Service 
Garage Roof Replacement (FY2008)

$0 $90,000 $0 $0 $90,000 $74,700 $0 $15,300 $0 69 $90,000 $0 $0 $0

2009 Human Services--Woodward Resource Center - Water 
Plant Replacement Study (FY2008)

$50,000 $0 $0 $0 $0 $50,000 $50,000 $0 94 $50,000 $0 $0 $0

204 Human Services--Woodward Resource Center--Asbestos 
Removal from Tunnels - Phase 1 of 4 (FY2007)

$0 $400,000 $0 $200,000 $200,000 $166,000 $0 $34,000 $0 Moved to FY2007 by Staff 
6/7/06

38 $400,000 $0 $0 $0

80 Human Services--Woodward Resource Center--Campus 
Center/Chapel Roof Replacement (FY2006)

$0 $117,410 $0 $117,410 $0 $0 $0 $0 $0 0 29 $117,410 $0 $0 $0

220 Human Services--Woodward Resource Center--E-Home 
Roof Design and Installation (FY2007)

$0 $220,000 $0 $22,000 $198,000 $164,340 $0 $33,660 $0 40 $220,000 $0 $0 $0

222 Human Services--Woodward Resource Center--Linden 
Court Roof Replacement for A, B, and Campus Food 
Service (FY2007)

$0 $370,000 $0 $37,000 $333,000 $276,390 $0 $56,610 $0 42 $370,000 $0 $0 $0

223 Human Services--Woodward Resource Center--Linden 
Court Roof Replacement for C and D (FY2007)

$0 $231,000 $0 $23,100 $207,900 $172,557 $0 $35,343 $0 43 $231,000 $0 $0 $0

334 Human Services--Woodward Resource Center--Linden 
Court Tuckpointing (FY2007)

$0 $290,803 $0 $0 $0 $0 $290,803 $290,803 $0 -- 49 $290,803 $0 $0 $0

81 Human Services--Woodward Resource Center--Medical 
Center Roof Replacement (FY2006)

$0 $260,000 $0 $26,000 $234,000 $194,220 $0 $39,780 $0 0 30 $260,000 $0 $0 $0

81.5 Human Services--Woodward Resource Center--Medical 
Center Roof Replacement (FY2007)

$0 $16,000 $0 $0 $16,000 $16,000 $0 $0 $0 Duplicate Request except 
for inflation

31 $16,000 $0 $0 $0

1 Human Services--Woodward Resource Center--
Nitrification tower for water supply (FY2006)

$0 $284,983 $284,983 $0 $0 $0 $0 $0 $0 0 2 Additional 
Funds 
Requested

$284,983 $0 $0 $0

221 Human Services--Woodward Resource Center--Power 
House Roof Replacement (FY2007)

$0 $50,000 $0 $5,000 $45,000 $37,350 $0 $7,650 $0 41 $50,000 $0 $0 $0

78 Human Services--Woodward Resource Center--School 
Building (Myers Hall) Roof Replacement (FY2006)

$0 $200,000 $0 $200,000 $0 $0 $0 $0 $0 Funding moved to FY2007 
at request of Institution

25 $200,000 $0 $0 $0

2 Human Services--Woodward Resource Center--
Wastewater Treatment Plant Interim Repairs (FY2006)

$0 $65,466 $65,466 $0 $0 $0 $0 $0 $0 0 C $65,466 $0 $0 $0

Human Services Total $2,172,320 $2,573,305 $15,183,081 $12,700,241 $18,844,005 $21,326,845 $9,997,178 $38,772,711 $30,254,993 $9,997,178 $20,257,815
40 ILEA--ILEA Maintenance Roof Replacement (FY2006) $0 $60,000 $60,000 $0 $0 $0 $0 $0 $0 0 $60,000 $0 $0 $0

2008 ILEA--ILEA--Air Conditioning Unit (FY2008) $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 4 New 
Request

$10,000 $0 $0 $0

2008 ILEA--ILEA--Repair Roofing Over Classrooms (FY2008) $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 5 New 
Request

$10,000 $0 $0 $0

9999 ILEA--ILEA--Replace Dormitory Carpet (FY2008) $0 $0 $0 $0 $0 $0 $0 $0 $0 7 New 
Request

$0 $0 $0 $0
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9999 ILEA--ILEA--Replace Suspended Ceiling (FY2008) $0 $0 $0 $0 $0 $0 $0 $0 $0 6 New 
Request

$0 $0 $0 $0

2008 ILEA--ILEA--Roof Repair (FY2008) $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 2 New 
Request

$10,000 $0 $0 $0

2008 ILEA--ILEA--Sidewalk Repair (FY2008) $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 3 New 
Request

$10,000 $0 $0 $0

2008 ILEA--ILEA--Water Circulation Piping System (FY2008) $10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 $0 1 New 
Request

$10,000 $0 $0 $0

108 ILEA--Iowa Law Enforcement Academy, Camp Dodge--
ILEA Generator Acquisition and Installation (FY2006)

$0 $150,448 $0 $0 $150,448 $124,872 $0 $25,576 $0 0 $150,448 $0 $0 $0

$60,000 $0 $200,448 $174,872 $0 $25,576 $0 $260,448 $0 $0 $0
3 IPTV--Johnston, IA--Sidewalk and Main Entryways 

Replacement (FY2006)
$0 $40,364 $40,364 $0 $0 $0 $0 $0 $0 0 $40,364 $0 $0 $0

114 IPTV--Johnston, IA--Uninterruptable Power Supply (UPS) 
(FY2006)

($315,000) $0 $0 $0 $0 $0 $0 $0 0 Consider operational or 
capital funding.

Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 0

209 IPTV--KHIN/Red Oak, IA--Painting/Lighting KHIN Tower 
(FY2007)

$0 $200,000 $0 $200,000 $0 $0 $0 $0 $0 Moved to FY2007 by Staff 
6/7/06

$200,000 $0 $0 $0

$40,364 $200,000 $0 $0 $0 $0 $0 $240,364 $0 $0 $0
105 IWD--1000 E Grand Ave., Des Moines, Iowa--

Replacement of Single Pane Windows at 1000 E Grand 
Ave (FY2006)

$0 $272,645 $0 $0 $272,645 $226,295 $0 $46,350 $0 Consider SIFIC and energy 
rebates for windows.

$272,645 $0 $0 $0

105.5 IWD--1000 E Grand Ave., Des Moines, Iowa--
Replacement of Single Pane Windows at 1000 E Grand 
Ave (FY2007)

$0 $36,000 $0 $0 $36,000 $36,000 $0 $0 $0 Duplicate Request except 
for inflation

$36,000 $0 $0 $0

15 IWD--1000 E. Grand Ave., Des Moines, Iowa--Asbestos 
abatement, 
Phases 2A & 2B (FY2006)

$0 $950,400 $450,000 $0 $500,400 $415,332 $0 $85,068 $0 0 $950,400 $0 $0 $0

59 IWD--1000 E. Grand Ave., Des Moines, Iowa--Electrical 
Distribution System Upgrade (FY2006)

$0 $227,400 $0 $20,000 $207,400 $172,142 $0 $35,258 $0 0 $227,400 $0 $0 $0

59.5 IWD--1000 E. Grand Ave., Des Moines, Iowa--Electrical 
Distribution System Upgrade (FY2007)

$0 $49,260 $0 $0 $49,260 $40,886 $0 $8,374 $0 Duplicate Request except 
for inflation

$49,260 $0 $0 $0

60 IWD--1000 E. Grand Ave., Des Moines, Iowa--Protection 
of Electrical Switch Gear and Communication Panel 
(FY2006)

$0 $33,000 $0 $33,000 $0 $0 $0 $0 $0 0 $33,000 $0 $0 $0

212 IWD--150 Des Moines Street and 1000 E. Grand Ave., 
Des Moines--Tuckpointing/masonry repairs (FY2007)

$0 $42,000 $0 $42,000 $0 $0 $0 $0 $0 $42,000 $0 $0 $0

106 IWD--150 Des Moines Street, Des Moines, Iowa--
Settlement Repair of Concrete Exterior Window Columns 
(FY2006)

$0 $22,200 $0 $0 $22,200 $22,200 $0 $0 $0 0 $22,200 $0 $0 $0

106.5 IWD--150 Des Moines Street, Des Moines, Iowa--
Settlement Repair of Concrete Exterior Window Columns 
(FY2007)

$0 $1,400 $0 $0 $1,400 $1,400 $0 $0 $0 Duplicate Request except 
for inflation

$1,400 $0 $0 $0

$450,000 $95,000 $1,089,305 $914,255 $0 $175,050 $0 $1,634,305 $0 $0 $0
28 Public Safety--Iowa State Patrol Post # 3 / Council Bluffs--

Repair water infiltration problem by providing adequate 
drainage from the building. (FY2006)

$0 $36,375 $36,375 $0 $0 $0 $0 $0 $0 0 $36,375 $0 $0 $0
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113 Public Safety--Iowa State Patrol Post #15 / Des Moines--
Replace Electrical Service and Distribution as well as 
plumbing throughout the facility. (FY2006)

$0 $330,405 $0 $0 $0 $0 $0 $0 $0 Consider replacement of 
building.

1 Request for 
advise and 
reconsider
ation

$0 $330,405 $0 $330,405

2006 Public Safety--Iowa State Patrol Post #15 / Des Moines--
Replace Electrical Service and Distribution as well as 
plumbing throughout the facility. (FY2006)

$0 $45,000 $45,000 $0 $0 $0 $0 $0 $0 $45,000 $0 $0 $0

31 Public Safety--Iowa State Patrol Post #15 5900 2nd Ave. 
Des Moines, IA.--Request for Re-roofing facility. 
(FY2006)

$0 $38,444 $0 $5,000 $33,444 $33,444 $0 $0 $0 0 $38,444 $0 $0 $0

44 Public Safety--Iowa State Patrol Post #3 / Council Bluffs--
Replace windows, exterior siding on facility. (FY2006)

$0 $98,252 $0 $98,252 $0 $0 $0 $0 $0 0 $98,252 $0 $0 $0

2008 Public Safety--Iowa State Patrol Post #3 / Council Bluffs--
Replace windows, exterior siding on facility. (FY2006)

$10,000 $10,000 $0 $0 $10,000 $10,000 $0 $0 0 New 
Request

$10,000 $0 $0 $0

2009 Public Safety--Iowa State Patrol Post #4 / Dennison--
Replace Two Rooftop Heating/Air Conditioning Units 
(FY2008)

$11,300 $11,300 $0 $0 $0 $0 $11,300 $11,300 $0 2 New 
Request

$11,300 $0 $0 $0

29 Public Safety--Iowa State Patrol Post #9 / Cedar Falls--
Replace roof & gutters with new materials (FY2006)

$0 $32,240 $0 $32,240 $0 $0 $0 $0 $0 0 $32,240 $0 $0 $0

Public Safety Total $81,375 $135,492 $43,444 $43,444 $11,300 $11,300 $0 $271,611 $330,405 $0 $330,405
211 Terrace Hill--Mansion--Pump Replacment (FY2007) $0 $4,515 $0 $4,515 $0 $0 $0 $0 $0 Ranked 205 after 5/25/06 

Meeting, TH Request
$4,515 $0 $0 $0

Terrace Hill Total $0 $4,515 $0 $0 $0 $0 $0 $4,515 $0 $0 $0
208 Veterans Affairs--Iowa Veterans Home Marshalltown--

Modernization of the Dack Care Facility Elevators (3) 
(FY2007)

$16,905 $361,905 $0 $345,000 $16,905 $16,905 $0 $0 $0 Ranked 215 after 5/25/06 
Meeting, IVH Request; 
FY2007 Funding 
Recommended by 
Committee on 6/08/2006

Additional 
Funds 
Requested

$361,905 $0 $0 $0

207 Veterans Affairs--Iowa Veterans Home Marshalltown--
Modernization of the Malloy Hall Elevators (4) (FY2007)

$82,540 $542,540 $0 $460,000 $82,540 $68,508 $0 $14,032 $0 Ranked 215 after 5/25/06 
Meeting, IVH Request; 
FY2007 Funding 
Recommended by 
Committee on 6/08/2006

Additional 
Funds 
Requested

$542,540 $0 $0 $0

703 Veterans Affairs--Iowa Veterans Home Marshalltown--
Renovation/upgrade of the passenger & freight elevators 
in Sheeler Building (FY2007)

$137,517 $199,362 $0 $0 $0 $0 $61,845 $61,845 $137,517 Ranked 215 after 5/25/06 
Meeting, IVH Request; 
FY2009 Funding 
Recommended by 
Committee on 6/08/2006

Additional 
Funds 
Requested

$61,845 $137,517 $137,517 $0

702 Veterans Affairs--Iowa Veterans Home Marshalltown--
Renovation/upgrade of the passenger elevator in Loftus 
Building. (FY2007)

($11,250) $22,750 $0 $0 $0 $0 $22,750 $22,750 $0 Ranked 215 after 5/25/06 
Meeting, IVH Request; 
FY2009 Funding 
Recommended by 
Committee on 6/08/2006

Additional 
Funds 
Requested

$22,750 $0 $0 $0

9888 Veterans Affairs--Iowa Veterans Home/Cave--Wall 
repair/replacement (FY2006)

($41,900) $0 $0 $0 $0 $0 $0 $0 $0 Consider private funding. Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

7 Veterans Affairs--Iowa Veterans Home/Facility--Replace 
nurse call systems on 6 units and upgrade facility 
overhead paging system (FY2006)

$0 $291,934 $291,934 $0 $0 $0 $0 $0 $0 Investigate federal match. $291,934 $0 $0 $0
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FY08 
Rank Agency--Project Location & Title (Year of Request)

FY2008 New 
or Additional 

Funds
FY2008 Revised 

Request
Proposed 

FY2006
Proposed 

FY2007
Proposed 

FY2008
REVISED
FY2008

Proposed 
FY2009 REVISED FY2009

Proposed 
FY2010 Comments

FY2008 
Agency 
Priority

FY2008 
Change In 
Status FY06-FY09 Total Unfunded Need

Proposed 
FY2010

Other Funds 
Recommended

9888 Veterans Affairs--Iowa Veterans Home/North Campus--
Spill containment renovation (FY2006)

($41,500) $0 $0 $0 $0 $0 $0 $0 $0 Investigate federal match. Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Veterans Affairs--Iowa Veterans Home/Power Plant--
Demo boilers/asbestos abatement for old boilers in power 
plant and tunnel (FY2006)

($300,000) $0 $0 $0 $0 $0 $0 $0 $0 Consider operational or 
routine maintenance 
funding.--

Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

9888 Veterans Affairs--Iowa Veterans Home/Sheeler & Loftus--
Upgrade secondary electrical system (FY2006)

($500,000) $0 $0 $0 $0 $0 $0 $0 $0 Investigate federal match. Deleted/ 
Consolidat
ed/ 
Withdrawn

$0 $0 $0 $0

63 Veterans Affairs--Iowa Veterans Home/Whitehill--
Tuckpoint and repair brick (FY2006)

$0 $250,000 $0 $25,000 $225,000 $186,750 $0 $38,250 $0 Investigate federal match. $250,000 $0 $0 $0

Veterans Affairs Total $291,934 $830,000 $324,445 $272,163 $84,595 $136,877 $137,517 $1,530,974 $137,517 $137,517 $0
Grand Total $8,972,497 $10,113,777 $47,130,595 $39,977,927 $32,011,583 $39,164,251 $26,374,727 $98,228,452 $54,973,380 $26,374,727 $28,598,653

KEY TO FY2008 Rankings
9999 Other Funds Recommended
9888 Project Request Withdrawn by Agency 0
8999 Allocation(s) for Project and Program Support 0
8888 ADA Funding Recommended 0
7777 Demolition Funding Recommended 0
2010 FY2010 Funding Recommended 0
2009 FY2009 Funding Recommended 0

0.14893617
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